
Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 

Subject: 

Thank you Mike. 

Von Wallmenich, Theo/DET <Theo.VonWal1menich@CH2M.com> 
Monday, August 14, 2017 7:53 AM 
Dunneback, Michael 
Rolfes, Sarah; Drexler, Timothy; Arps, Paul/MKE; Watkins, Timothy/DET; Shanahan, 
Michael/SAC; Lehman, Michael/MKE; Rohde, Beth/MKE 
RE: USS Lead: Designs for  

From: Dunneback, Michael [mailto:dunneback.michael@epa.gov] 
Sent: Monday, August 14, 2017 8:51 AM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE 

<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE 
<Beth. Ro hde@CH2 M .com> 
Subject: RE: USS Lead: Designs for  [EXTERNAL] 

Hi Theo, 

Yes, Paul and I discussed the ability to have the pre-con meetings for  and  As I 
indicated to Paul, the swap·out change to  and  is acceptable. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC-lOJ 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886-7523 

From: Von Wallmenich, Theo/DET [mai1to:Theo.VonWa!lmenich@CH2M.com] 
Sent: Monday, August 14, 2017 7:19 AM 
To: Dunneback, Michael <dunneback.michael@epa.gov> 

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.ga11>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman(a)CH2M.com>; Rohde, Beth/MKE 
<Beth.Rohde@CH2M.com> 

Subject: RE: USS Lead: Designs for and  

Thank you Mike. I believe Paul has mentioned to you that in the intervening time we were able to get pre-construction 

meetings schedule at the two properties proposed below for swapping out (  and  So, it would 
be best to keep those two in 2017, and instead we are now proposing to swap out  and  (both 
of which are non-high priority) for  and  

Apologies for the confusion, however we have been make a push to get remaining pre-construction meetings 
scheduled. So, those have been occurring at an accelerated rate recently. 
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Thank you, 

Theo 

From: Dunneback, Michael [mailto:dunn_se_back.michael@epa.gov] 

Sent: Tuesday, August 08, 2017 10:17 AM 
To: Von Wallmenich, Theo/DH <Theo.VonWallmenich@CH2M_com> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Watkins, Timothy/DET'<Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE 

<Beth.Rohde@CH2 M .com> 
Subject: RE: USS Lead: Designs for  and  [EXTERNAL] 

Good Morning Theo, 

I concur with the swap out of these properties. Please proceed with incorporating the replacement 
properties into the 2017 schedule. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC-lOJ 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886-7523 

From: Von Wallmenich, Theo/DET [mai1to:Theo.VonWailmenich@CH2M.com] 

Sent: Friday, August 04, 2017 2:12 PM 
To: Dunneback, Michael <dunneback.michael@epa.gov> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gQ_I!>; Drexler, Timothy <drexler.timothy@epa.go\/>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Watkins, Timothy/DH <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 
<Michael.Shanahan@DCH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE 

<Beth.Rohde@CH_?IV1~com> 
Subject: RE: USS Lead: Designs for  and  

Mike D., 

We propose removing  and  (both non-high priority; non-responsive) from the 2017 program 
and replacing them with  and  (both high priority) per Tim's email below. Please indicate 

your concurrence and we will proceed with modifying Arrowhead's subcontract accordingly. 

Thank you, 

Theo 

From: Drexler,Timothy[mailto:drexler.timothv_@§_~] 

Sent: Thursday, August 03, 2017 1:55 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Cc: Shanahan, Michael/SAC <Michae1.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; 
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Rolfes, Sarah <Rolfes.Sarah(a)ep~> 

Subject: FW: USS Lead: Designs for  and  [EXTERNAL] 

Hi Mike: Attached are two properties on  that have been identified as priority based on the presence of small 

children. We'd like to move them into the 2017 program. I understand that you'll need EPA PO approval. 

-Tim 

From: Rik Lantz [mailto:rlantz@scst.com] 

Sent: Thursday, August 03, 2017 12:29 PM 

To: Drexler, Timothy <drexler.timothv(a)e~>; Hassan, Jacob <hassan.iacob@epa.gov>; Haag, Daniel 

< _l::!E"~g. Danie I {Wepa. gQ_'{> 
Cc: Matt Bizjack <rr)_b_izjilc:l<@scst.com>; Jacki Shepherd <jshepherd@scst.£Qrn> 

Subject: FW: USS Lead: Designs for  and  

Tim, Dan, and Jacob: The final designs for two properties where we recently learned small children reside are attached 

along with the access agreements for these properties. The access agreements for these properties date back to 

December 2014, so the remedial contractor should check with the county tax assessor to see if property ownership has 

changed. 

Thanks, 

Rik 

From: Jacki Shepherd 

Sent: Thursday, August 3, 2017 10:52 AM 

To: Rik Lantz <rlantz@scst.com> 

Subject: FW: USS Lead: Designs for  and   

Final designs are attached. 

Thanks, 
Jacki Shepherd 
GIS Analyst. Database Manager 

From: Drexler, Timothy [mailto:drexler.timothy@lepa.gov] 

Sent: Tuesday, August 1, 2017 2:54 PM 

To: Rik Lantz <rlantz@scst.com> 

Cc: Jacki Shepherd <ishepherd@scst.com>; Matt Bizjack <mbiziack@scst.com>; Rolfes, Sarah <Rolfes.Sarah@eoa.gQII> 

Subject: RE: USS Lead: Designs for  and  

Wonderful. Thanks, Rik. 

From: Rik Lantz [mailto:rlantz@scst.com] 

Sent: Tuesday, August 01, 2017 2:49 PM 

To: Drexler, Timothy <drexler.timothy@epa.gov> 

Cc: Jacki Shepherd <ishepherd@scst.com>; Matt Bizjack <mbiziack@scst.com> 

Subject: FW: USS Lead: Designs for  and  

Tim: We can prepare designs for these two properties with small children pretty quickly; We'll put them as the first 

priority and get them finished, proofed, and sent to you & Jacob, et. al. 
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Thanks, 

Rik 

From: Jacki Shepherd 

Sent: Tuesday, August 1, 2017 2:16 PM 

To: Rik Lantz <rlantz(<ilscst.com> 

Subject: RE: USS Lead: Designs for  and  

They both just need a few changes due to manual excavation and then final proofing. 

Jacki Shepherd 
GIS Analyst, Database Manager 

From: Rik Lantz 
Sent: Tuesday, August 1, 2017 2:00 PM 

To: Jacki Shepherd <ishepherd@scst.com> 

Subject: FW: USS Lead: Designs for  and  

Jacki: Have we designs for these? If not, how far along are they? 

Rik 

From: Drexler,Timothy[mailto:d,·exler.timothy@ep_e.,gov] 

Sent: Tuesday, August 1, 2017 1:43 PM 

To: Rik Lantz <rlantz@scst.com>; Matt Bizjack <mbiziack@scst.com> 

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Rodriguez, Charles 

<rod rlguez.cha rles@epa.gov> 
Subject: USS Lead: Designs for  and  

Hi Rik: Could you generate designs for these two properties, if we don't have them already? They appear to have small 

children, so they could be eligible to move up to 2017. 

Thanks, 

-Tim 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 

Subject: 

Theo, 

Dunneback, Michael 
Wednesday, August 23, 2017 7:10 AM 
Von Wallmenich, Theo/DET; Drexler, Timothy 
Rolfes, Sarah; Shanahan, Michael/SAC; Arps, Paul/MKE; Watkins, Timothy/DET; Lehman, 
Michael/MKE 
RE: USS Lead: Newly identified priority property at  

I concur with the proposed swap of properties. Please move forward with making the necessary changes 
to incorporate  into the schedule. Also, it is noted that this is the last substitution possible in 
2017 without altering commitments. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC-lOJ 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886-7523 

From: Von Wallmenich, Theo/DET [mailto:Theo.VonWallmenich@CH2M.com] 
Sent: Tuesday, August 22, 2017 4:43 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov>; Dunneback, Michael <dunneback.michael@epa.gov> 

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Lehman, Michael/MKE 
<Michael.Lehman@CH2M.com> 

Subject: RE: USS Lead: Newly identified priority property at   

Thanks Tim. As we discussed, we will plan to substitute in   when the final design and access agreement are 

received, and there is just one correction (typo): the substitute out unresponsive property is   Based on pre
construction meetings completed to date this will be the last substitutions possible in 2017 without altering 
commitments to property owners for 2017. 

Mike D. - please indicate your concurrence with this substitution. 

Thanks, 

Theo 

From: Drexler, Timothy [mailto:drexler.timothy(al.,,_~Q_V] 
Sent: Tuesday, August 22, 2017 12:52 PM 

To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Cc: Shanahan, Michael/SAC <IV1ichael.Shanahan@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov> 
Subject: USS Lead: Newly identified priority property at   [EXTERNAL] 

Hi Theo: I sent Tetra Tech a request for a Remedial Design at   owned by Mr.  Please add this to the 
2017 list, replacing the unresponsive property at   as a priority property due to small children. I would like 

1 

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive



you to contact the owner to discuss the excavation once we receive the design. He has a water line leak that he needs to 

excavate and repair when he can. We will be re mediating only a portion of the large front yard and he needs to know 
where he can excavate now and what area will be excavated by us. FYI, his number is 773-710-  

-Tim 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 

Subject: 

Hi Theo, 

Dunneback, Michael 
Monday, August 14, 2017 7:51 AM 
Von Wallmenich, Theo/DET 
Rolfes, Sarah; Drexler, Timothy; Arps, Paul/MKE; Watkins, Timothy/DET; Shanahan, 
Michael/SAC; Lehman, Michael/MKE; Rohde, Beth/MKE 
RE: USS Lead: Designs for  and   

Yes, Paul and I discussed the ability to have the pre-con meetings for   and   As I 
indicated to Paul, the swap-out change to   and   is acceptable. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC-lOJ 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886-7523 

From: Von Waltmenich, Theo/DH [mai1to:Theo.VonWallmenich@CH2M.com] 
Sent: Monday, August 14, 2017 7:19 AM 
To: Dunneback, Michael <dunneback.michael@epa.gov> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Watkins, Timothy/DH <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 

<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE 
<Beth.Rohde@CH2M.com> 
Subject: RE: USS Lead: Designs  and   

Thank you Mike. I believe Paul has mentioned to you that in the intervening time we were able to get pre-construction 

meetings schedule at the two properties proposed below for swapping out (   and   So, it would 
be best to keep those two in 2017, and instead we are now proposing to swap out   and   (both 

of which are non-high priority) for   and  Grasse Iii. 

Apologies for the confusion, however we have been make a push to get remaining pre-construction meetings 

scheduled. So, those have been occurring at an accelerated rate recently. 

Thank you, 

Theo 

From: Dunneback, Michael [mailto:dunneback.michael@epa.gov] 

Sent: Tuesday, August 08, 2017 10:17 AM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE 
<Paul.Arps(o)CH2M.com>; Watkins, Timothy/DET <Timothv.Watkins(o)CH2M.com>; Shanahan, Michael/SAC 
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE 
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<Beth. Ro hde@CH2 M .com> 
Subject: RE: USS Lead: Designs for  and   [EXTERNAL] 

Good Morning Theo, 

I concur with the swap out of these properties. Please proceed with incorporating the replacement 
properties into the 2017 schedule. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC·lO,J 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886·7523 

From: Von Wallmenich, Theo/DET [mailto:Theo.Vo.~~\lallmenich@CH2M.com] 
Sent: Friday, August 04, 2017 2:12 PM 
To: Dunneback, Michael <dunneback.michael@epa.gov> 

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@<ep_~~>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE 
<Beth.Rohde@CH2M.com> 
Subject: RE: USS Lead: Designs for  and   

Mike D., 

We propose removing   and   (both non-high priority; non-responsive) from the 2017 program 
and replacing them with   and  Grasse Iii (both high priority) per Tim's email below. Please indicate 

your concurrence and we will proceed with modifying Arrowhead's subcontract accordingly. 

Thank you, 

Theo 

From: Drexler, Timothy [mailto:drexler.timothy@e.P.cl£OV] 
Sent: Thursday, August 03, 2017 1:55 PM 
To: Von Wallmenich, Theo/DH <Theo.VonWallmenich@CH2M.com> 

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; 
Rolfes, Sarah <Rolfes.Sarah@epa.gov> 
Subject: FW: USS Lead: Designs for  and  Grasse Iii [EXTERNAL] 

Hi Mike: Attached are two properties on  that have been identified as priority based on the presence of small 

children. We'd like to move them into the 2017 program. I understand that you'll need EPA PO approval. 

-Tim 

From: Rik Lantz [mailto:rlantz@scst.com] 
Sent: Thursday, August 03, 2017 12:29 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov>; Hassan, Jacob <hassan.iacob@epa.gov>; Haag, Daniel 
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<_lj_ii_§g.Daniel@epa.gov> 
Cc: Matt Bizjack <mbiziack@scst.cg.[rl>; Jacki Shepherd <ishepherd@scst.com> 
Subject: FW: USS Lead: Designs for  and   

Tim, Dan, and Jacob: The final designs for two properties where we recently learned small children reside are attached 
along with the access agreements for these properties. The access agreements for these properties date back to 
December 2014, so the remedial contractor should check with the county tax assessor to see if property ownership has 

changed. 

Thanks, 

Rik 

From: Jacki Shepherd 
Sent: Thursday, August 3, 2017 10:52 AM 
To: Rik Lantz <rlantz@scst.com> 
Subject: FW: USS Lead: Designs for  and   

Final designs are attached. 

Thanks, 
Jacki Shepherd 
GIS Analyst, Database Manager 

From: Drexler,Timothy[mailto:drexler.timothy@epa.gQY] 
Sent: Tuesday, August 1, 2017 2:54 PM 

To: Rik Lantz <rlantz@scst.com> 
Cc: Jacki Shepherd <ishepherd@scst.com>; Matt Bizjack <mbiziack@scst.com>; Rolfes, Sarah <Rolfes.Sarah(@epa.gpv> 
Subject: RE: USS Lead: Designs for  and   

Wonderful. Thanks, Rik. 

From: Rik Lantz [mailto:rlantz@scst.com] 

Sent: Tuesday, August 01, 2017 2:49 PM 
To: Drexler, Timothy <drexler.timothy@lepa.gov> 
Cc: Jacki Shepherd <ishepherd@scst.com>; Matt Bizjack <mbiziack(wscst.com> 
Subject: FW: USS Lead: Designs for  and   

Tim: We can prepare designs for these two properties with small children pretty quickly; We'll put them as the first 
priority and get them finished, proofed, and sent to you & Jacob, et. al. 

Thanks, 
Rik 

From: Jacki Shepherd 

Sent: Tuesday, August 1, 2017 2:16 PM 
To: Rik Lantz <rlantz@scst.com> 
Subject: RE: USS Lead: Designs for  and   

They both just need a few changes due to manual excavation and then final proofing. 

Jacki Shepherd 
GIS Analyst, Database IVlanager 
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From: Rik Lantz 
Sent: Tuesday, August 1, 2017 2:00 PM 
To: Jacki Shepherd <ishepherd@scst.com> 
Subject: FW: USS Lead: Designs for  and   

Jacki: Have we designs for these? If not, how far along are they? 

Rik 

From: Drexler, Timothy [mailto:drexler.timothy@epa.gov] 

Sent: Tuesday, August 1, 2017 1:43 PM 
To: Rik Lantz <rlantz@scst.com>; Matt Bizjack <mbizjack(@scst.com> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.~,9_v>; Pope, Janet <Pope.Janet@epa.gov>; Rodriguez, Charles 
<rod riguez.cha rles@e pa .gov> 

Subject: USS Lead: Designs for  and   

Hi Rik: Could you generate designs for these two properties, if we don't have them already? They appear to have small 

children, so they could be eligible to move up to 2017. 

Thanks, 

-Tim 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 

Subject: 

Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Monday, August 14, 2017 719 AM 
Dunneback, Michael 
Rolfes, Sarah; Drexler, Timothy; Arps, Paul/MKE; Watkins, Timothy/DET; Shanahan, 
Michael/SAC; Lehman, Michael/MKE; Rohde, Beth/MKE 
RE: USS Lead: Designs for  and   

Thank you Mike. I believe Paul has mentioned to you that in the intervening time we were able to get pre-construction 
meetings schedule at the two properties proposed below for swapping out (   and   So, it would 
be best to keep those two in 2017, and instead we are now proposing to swap out   and  Dru·mmond (both 
of which are non-high priority) for  Grasse Iii and  Grasse Iii. 

Apologies for the confusion, however we have been make a push to get remaining pre-construction meetings 
scheduled. So, those have been occurring at an accelerated rate recently. 

Thank you, 
Theo 

From: Dunneback, Michael [mailto:dunneback.michael@epa.gov] 

Sent: Tuesday, August 08, 2017 10:17 AM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE 

<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE 
<Beth.Rohde@CH2M.com> 
Subject: RE: USS Lead: Designs for  and   [EXTERNAL] 

Good Morning Theo, 

I concur with the swap out of these properties. Please proceed with incorporabng the replacement 
properties into the 2017 schedule. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC-lOJ 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886-7 523 

From: Von Wallmenich, Theo/DET [mailto:Theo.VonWallmenich(cuCH2M.coml 
Seat: Friday, August 04, 2017 2:12 PM 

To: Dunneback, Michael <dunneback.michael@epa.gov> 
Cc: Rolfes, Sarah <Rolfes.Sarah(cuepa.gq_~>; Drexler, Timothy <drexler.timothy~J;OV>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothv.Watkins@CH2IVl.com>; Shanahan, Michael/SAC 

<Michael.Shanahan(cuCH21Vl.com>; Lehman, Michael/MKE <Michael.Lehman@CH2IVl.com>; Rohde, Beth/MKE 
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<Beth. Rohd_e_@CH2M.com> 
Subject: RE: USS Lead: Designs for  and   

Mike D., 

We propose removing   and   (both non-high priority; non-responsive) from the 2017 program 
and replacing them with   and   (both high priority) per Tim's email below. Please indicate 

your concurrence and we will proceed with modifying Arrowhead's subcontract accordingly. 

Thank you, 

Theo 

From: Drexler, Timothy (mailto:drexler.timothy@epa.gov] 
Sent: Thursday, August 03, 2017 1:55 PM 
To: Von Wallmenich, Theo/DET <Theo.Von'c'\f.a_llmenich@CH2M.com> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M,c;_o_ri:i>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; 

Rolfes, Sarah <Ro!fes.Sarah@epa,gg_y> 
Subject: FW: USS Lead: Designs for  and   (EXTERNAL] 

Hi Mike: Attached are two properties on  that have been identified as priority based on the presence of small 
children. We'd like to move them into the 2017 program. I understand that you'll need EPA PO approval. 

-Tim 

From: Rik Lantz (mailto:rlantz@scst.com] 
Sent: Thursday, August 03, 2017 12:29 PM 
To: Drexler, Timothy <drexler.timothy@eJ2.il_,gQ11>; Hassan, Jacob <hassan.iacob@epa£g_v>; Haag, Daniel 

<j-laag. Danie l@._eJ)_a,_ggy> 
Cc: Matt Bizjack <mbiziack@scst.com>; Jacki Shepherd <ishepherd@scst.com> 
Subject: FW: USS Lead: Designs for  and   

Tim, Dan, and Jacob: The final designs for two properties where we recently learned small children reside are attached 
along with the access agreements for these properties. The access agreements for these properties date back to 

December 2014, so the remedial contractor should check with the county tax assessor to see if property ownership has 

changed. 

Thanks, 
Rik 

From: Jacki Shepherd 
Sent: Thursday, August 3, 2017 10:52 AM 

To: Rik Lantz <rlantz@scst.com> 
Subject: FW: USS Lead: Designs for  and  Grasse Iii 

Final designs are attached. 

Thanks, 
Jacki Shepherd 
GIS Analyst, Database lvlanage1· 
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From: Drexler, Timothy [mailto:drexler.timothy@epa.gg11] 
Sent: Tuesday, August 1, 2017 2:54 PM 
To: Rik Lantz <rlantz@scst.com> 
Cc: Jacki Shepherd <ishepherd@scst.com>; Matt Bizjack <mbizjack(a)scst.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov> 
Subject: RE: USS Lead: Designs for  and  Grasse Iii 

Wonderful. Thanks, Rik. 

From: Rik Lantz [mailto:rlantz@scst.com] 
Sent: Tuesday, August 01, 2017 2:49 PM 
To: Drexler, Timothy <drexler.timothy@eoa.go_y> 
Cc: Jacki Shepherd <ishepherd@scst.com>; Matt Bizjack <mbizjack@scst.com> 
Subject: FW: USS Lead: Designs for  and   

Tim: We can prepare designs for these two properties with small children pretty quickly; We'll put them as the first 
priority and get them finished, proofed, and sent to you & Jacob, et. al. 

Thanks, 

Rik 

From: Jacki Shepherd 
Sent: Tuesday, August 1, 2017 2:16 PM 
To: Rik Lantz <rlantz(a)scst.com> 

Subject: RE: USS Lead: Designs for  and   

They both just need a few changes due to manual excavation and then final proofing. 

Jacki Shepherd 
GIS Analyst, Database Manager 

From: Rik Lantz 
Sent: Tuesday, August 1, 2017 2:00 PM 

To: Jacki Shepherd <ishepherd@scst.com> 
Subject: FW: USS Lead: Designs for  and  Grasse Iii 

Jacki: Have we designs for these? If not, how far along are they? 

Rik 

From: Drexler, Timothy [mailto:drexler.timothy(alepa.gov] 
Sent: Tuesday, August 1, 2017 1:43 PM 

To: Rik Lantz <rlantz@scst.com>; Matt Bizjack <mbiziack(@scst.com> 
Cc: Rolfes, Sarah <Rolfes.Sa1·ah@epa.g9_y>; Pope, Janet <f'_op_e)il_Q_e_t@e1,a,goy>; Rodriguez, Charles 

<r.9..91.lgy ez. ch a r! e s@e pa.gov> 
Subject: USS Lead: Designs for  and   

Hi Rik: Could you generate designs for these two properties, if we don't have them already? They appear to have small 

children, so they could be eligible to move up to 2017. 

Thanks, 
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-Tim 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 

Subject: 

Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Tuesday, August 08. 2017 9:22 AM 
Dunneback. Michael 
Rolfes, Sarah; Drexler, Timothy; Arps, Paul/MKE; Watkins, Timothy/DET; Shanahan. 
Michael/SAC; Lehman, Michael/MKE; Rohde, Beth/MKE 
RE: USS Lead: Designs for  and   

Thanks Mike. We will proceed accordingly. 

From: Dunneback, Michael [mailto:dunneback.michael@epa.gov] 
Sent: Tuesday, August 08, 2017 10:17 AM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 
<IV1ichael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE 

<Beth.Rohde@CH2M.com> 
Subject: RE: USS Lead: Designs for  and  Grasse Iii [EXTERNAL] 

Good Morning Theo, 

I concur with the swap out of these properties. Please proceed with incorporating the replacement 
properties into the 2017 schedule. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC-lOJ 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886-7523 

From: Von Wallmenich, Theo/DH [mailto:Theo.VonWalimenich@CH2M.com] 

Sent: Friday, August 04, 2017 2:12 PM 
To: Dunneback, Michael <dunneback.michael@epa.gov> 
Cc: Rolfes, Sarah <Ro!fes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@"J)JJ.~f'QI!>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2IVl.com>; Rohde, Beth/MKE 

<Beth.Rohde@CH2fVl.com> 
Subject: RE: USS Lead: Designs for  and  Grasse Iii 

Mike D., 

We propose removing   and   (both non-high priority; non-responsive) from the 2017 program 

and replacing them with  Grasse Iii and   (both high priority) per Tim's email below. Please indicate 
your concurrence and we will proceed with modifying Arrowhead's subcontract accordingly. 

Thank you, 
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Theo 

From: Drexler, Timothy (mailto:drexler.timothy@l_~pa.gov] 
Sent: Thursday, August 03, 2017 1:55 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; 

Rolfes, Sarah <Rolfes.Sarah@epa.gov> 
Subject: FW: USS Lead: Designs for  and   (EXTERNAL] 

Hi Mike: Attached are two properties on  that have been identified as priority based on the presence of small 

children. We'd like to move them into the 2017 program. I understand that you'll need EPA PO approval. 

-Tim 

From: Rik Lantz [mailto:rfantz@scst.com] 

Sent: Thursday, August 03, 2017 12:29 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov>; Hassan, Jacob <hassan.iacob@epa.gov>; Haag, Daniel 

<~g. Danie l@epa.gov> 
Cc: Matt Bizjack <mbiziack@scst.com>; Jacki Shepherd <ishepherd@scst.com> 
Subject: FW: USS Lead: Designs for  and   

Tim, Dan, and Jacob: The final designs for two properties where we recently learned small children reside are attached 

along with the access agreements for these properties. The access agreements for these properties date back to 
December 2014, so the remedial contractor should check with the county tax assessor to see if property ownership has 

changed. 

Thanks, 
Rik 

From: Jacki Shepherd 
Sent: Thursday, August 3, 2017 10:52 AM 

To: Rik Lantz <rlantz@scst.com> 
Subject: FW: USS Lead: Designs for  and   

Final designs are attached. 

Thanks, 
Jacki Shepherd 
GIS Analyst, Database Manager 

From: Drexler,Timothy(mailto:drexler.timothy@epa_J;_Q,Y] 
Sent: Tuesday, August 1, 2017 2:54 PM 

To: Rik Lantz <rlantz@scst.com> 
Cc: Jacki Shepherd <ishepherd@scst.com>; Matt Bizjack <mbiziack@scst.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov> 

Subject: RE: USS Lead: Designs for  and   

Wonderful. Thanks, Rik. 

From: Rik Lantz (mailto:rlantz@scst.com] 

Sent: Tuesday, August 01, 2017 2:49 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov> 
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Cc: Jacki Shepherd <ishepherd@scst.com>; Matt Bizjack <mbiziack@scs~sgm> 
Subject: FW: USS Lead: Designs for  and   

Tim: We can prepare designs for these two properties with small children pretty quickly; We'll put them as the first 
priority and get them finished, proofed, and sent to you & Jacob, et. al. 

Thanks, 
Rik 

From: Jacki Shepherd 
Sent: Tuesday, August 1, 2017 2:16 PM 
To: Rik Lantz <[lil_n_g{Olscst.com> 
Subject: RE: USS Lead: Designs for  and   

They both just need a few changes due to manual excavation and then final proofing. 

Jacki Shepherd 
GIS Analyst, Database Manager 

From: Rik Lantz 
Sent: Tuesday, August 1, 2017 2:00 PM 
To: Jacki Shepherd <ishepherd@scst.com> 
Subject: FW: USS Lead: Designs for  and   

Jacki: Have we designs for these? If not, how far along are they? 

Rik 

From: Drexler, Timothy [maiito:drexler.timothy(alepa.gov] 

Sent: Tuesday, August 1, 2017 1:43 PM 
To: Rik Lantz <rlantz@scst.com>; Matt Bizjack <mbiziack@scst.com> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Rodriguez, Charles 
<rod riguez.cha rles(alepa .gov> 
Subject: USS Lead: Designs for  and   

Hi Rik: Could you generate designs for these two properties, if we don't have them already? They appear to have small 
children, so they could be eligible to move up to 2017. 

Thanks, 

-Tim 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 

Subject: 

Good Morning Theo, 

Dunneback, Michael 
Tuesday, August 08, 2017 9:17 AM 
Von Wallmenich, Theo/DET 
Rolfes, Sarah; Drexler, Timothy; Arps, Paul/MKE; Watkins, Timothy/DET; Shanahan, 
Michael/SAC; Lehman, Michael/MKE; Rohde, Beth/MKE 
RE: USS Lead: Designs for  and   

I concur with the swap out of these properties. Please proceed with incorporating the replacement 
properties into the 2017 schedule. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC-lOJ 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886·7523 

From: Von Wallmenich, Theo/DET [mailto:Theo.VonWallmenich@CH2M.com] 
Sent: Friday, August 04, 2017 2:12 PM 
To: Dunneback, Michael <dunneback.michael@epa.gov> 

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 

<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE 
<Beth.Rohde@CH2M.com> 

Subject: RE: USS Lead: Designs for  and   

Mike D., 

We propose removing   and   (both non-high priority; non-responsive) from the 2017 program 

and replacing them with   and   (both high priority) per Tim's email below. Please indicate 
your concurrence and we will proceed with modifying Airowhead's subcontract accordingly. 

Thank you, 
Theo 

From: Drexler, Timothy [mailto:drexle1·.timothy@epa.gov] 
Sent: Thursday, August 03, 2017 1:55 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; 
Rolfes, Sarah <Rolfes.Sarah@epa.go11> 
Subject: FW: USS Lead: Designs for  and   [EXTERNAL] 

Hi Mike: Attached are two properties on  that have been identified as priority based on the presence of small 
children. We'd like to move them into the 2017 program. I understand that you'll need EPA PO approval. 
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-Tim 

From: Rik Lantz [mailto:rlantz@scst.com] 
Sent: Thursday, August 03, 2017 12:29 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov>; Hassan, Jacob <hassan.iacob@epa.gov>; Haag, Daniel 

<Haag.Da niel@epa.gov> 
Cc: Matt Bizjack <mbiziack@scst.com>; Jacki Shepherd <ishepherd@scst.com> 
Subject: FW: USS Lead: Designs for  and  Grasse Iii 

Tim, Dan, and Jacob: The final designs for two properties where we recently learned small children reside are attached 
along with the access agreements for these properties. The access agreements for these properties date back to 

December 2014, so the remedial contractor should check with the county tax assessor to see if property ownership has 

changed. 

Thanks, 
Rik 

From: Jacki Shepherd 
Sent: Thursday, August 3, 2017 10:52 AM 

To: Rik Lantz <rlantz@scst.com> 
Subject: FW: USS Lead: Designs for  and   

Final designs are attached. 

Thanks, 
Jacki Shepherd 
GIS Analyst, Database Manager 

From: Drexler, Timothy [mailto:drexler.timothy(al__gQ_'UiQ,11] 
Sent: Tuesday, August 1, 2017 2:54 PM 
To: Rik Lantz <rlantz@scst.com> 
Cc: Jacki Shepherd <ishepherd(alscst.com>; Matt Bizjack <mbiziack@scst.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov> 
Subject: RE: USS Lead: Designs for  and   

Wonderful. Thanks, Rik. 

From: Rik Lantz fmailto:rlantz@scst.com] 
Sent: Tuesday, August 01, 2017 2:49 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov> 
Cc: Jacki Shepherd <ishepherd@scst.com>; Matt Bizjack <mbiziack@scst.com> 
Subject: FW: USS Lead: Designs  and   

Tim: We can prepare designs for these two properties with small children pretty quickly; We'll put them as the first 

priority and get them finished, proofed, and sent to you & Jacob, et. al. 

Thanks, 

Rik 

From: Jacki Shepherd 
Sent: Tuesday, August 1, 2017 2:16 PM 
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To: Rik Lantz <rlantz@scst.com> 
Subject: RE: USS Lead: Designs for  and   

They both just need a few changes due to manual excavation and then final proofing. 

Jacki Shepherd 
GIS Analyst. Database IVlanager 

From: Rik Lantz 
Sent: Tuesday, August 1, 2017 2:00 PM 

To: Jacki Shepherd <ishepherd@scst.com> 
Subject: FW: USS Lead: Designs for  and   

Jacki: Have we designs for these? If not, how far along are they? 

Rik 

From: Drexler, Timothy fmailto:drexler.timothy(alepa.gov] 

Sent: Tuesday, August 1, 2017 1:43 PM 
To: Rik Lantz <rlantz@scst.com>; Matt Bizjack <mbiziack@scst.com> 
Cc: Rolfes, Sarah <_F\olfes.Sarah@~e_pa~g9__\/>; Pope, Janet <Pope.Janet(alepa.gQ.,t>; Rodriguez, Charles 
<rod rig uez .cha rles@e pa. gov> 

Subject: USS Lead: Designs for  and   

Hi Rik: Could you generate designs for these two properties, if we don't have them already? They appear to have small 

children, so they could be eligible to move up to 2017. 

Thanks, 

-Tim 
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Dunneback, Michael 

From: 
Sent: 
To: 
Subject: 

Thank you Daniel. LM 

Linda Martin 
Environmental Scientist 

US EPA 
77 West Jackson SA-SJ 

Chicago, IL 60604 
312-886-3854 

From: Olsson, Daniel 

Martin, Linda 
Tuesday, July 25, 2017 6 33 AM 
Olsson, Daniel; Dunneback, Michael; Drexler, Timothy; Rolfes, Sarah 
RE: USS Lead Priority properties - Add  Remove   

Sent: Tuesday, July 25, 2017 6:30 AM 

To: Dunneback, Michael <dunneback.michael@epa.gov>; Martin, Linda <martin.lindab@epa.gov>; Drexler, Timothy 
<drexler.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah@epa.gov> 
Subject: FW: USS Lead Priority properties - Add  Remove   

FYI 

From: Watkins, Timothy/DET [mailto:Timothy.Watkins@CH2M.com] 
Sent: Tuesday, July 25, 2017 6:27 AM 
To: msson, Daniel <olsson.daniel@epa.gov> 
Subject: RE: USS Lead Priority properties - Add  Remove   

Good morning Daniel, 

CH2M acknowledges receipt of this approval. 

Thank you I 

Timothy VVa.tkins 
Senior Project Manager 
National Government Client Sector 
D 1517668 6006 
M 1517899 6081 

CH2lV1 
7927 Nemco Way 
Suite 120 
Brighton, M! 48116 

From: Olsson, Daniel fmailto:olsson.daniel@epa.gov] 

Sent:Tuesday, July 25, 2017 7:23 AM 
To: Watkins, Timothy/DET <Timothy.Watkins@CH2M.com> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Subject: RE: USS Lead Priority properties - Add  Remove   [EXTERNAL] 

EPA hereby approves the highlighted swapouts identified in the attached spreadsheet. 
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Daniel E. Olsson 

Contracting Officer/Team Lead - RAC 
Environmental Protection Agency 
Region 5 Chicago 

Voice: 312 886 1423 

From: Watkins, Timothy/DET [mailto:Timothy.Watkins@CH2M.com] 

Sent: Monday, July 24, 2017 1:30 PM 
To: Olsson, Daniel <olsson.daniel@epa.gov> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Subject: FW: USS Lead Priority properties - Add  Remove   

Hello Daniel, 

Per our discussion, CH2M is requesting your approval of the two highlighted swapouts in the attached 
spreadsheet. With Tim Drexler out of the office, Theo also has discussed these the onsite EPA rep, Sarah Rolfes, who has 

indicated to us that these are appropriate swapouts. 

Thanks 

Timothy Vv'G.tkins 
Senior Project Manager 
National Government Client Sector 
D 1517668 6006 
M 1 517 899 6081 

CH2M 
7927 Nemco Way 
Suite 120 
Brighton, Ml 48'116 

From: Von Wallmenich, Theo/DET 
Sent: Wednesday, July 19, 2017 3:24 PM 
To: Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com> 
Subject: RE: USS Lead Priority properties - Add  Remove   [EXTERNAL] 

Thanks Tim. Do we have CO approval on the other recent swap (   in/   out; see attached) too? 

Thanks, 
Theo 

From: Watkins, Timothy/DET 
Sent: Wednesday, July 19, 2017 3:15 PM 
To: Olsson, Daniel <olsson.daniel@epa.gov> 
Cc: Christina Dellaria (dellaria.christina@epa.gov) <dellaria.christina@epa.gov>; Tim Drexler 
<drexler.timothy@epa.gov>; Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>; Arps, Paul/MKE 
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<Pa u I .Arps@CH 2 M .com> 

Subject: RE: USS Lead Priority properties - Add  Remove   [EXTERNAL] 

Hello Daniel, 

Per your request CH2M confirms we have received your approval. 

Thank you 

T[mothy- \Natkins 
Senior Project Manager 
National Government Client Sector 
D 1517668 6006 
M 15178996081 

CH2M 
7927 Nemco Way 
Suite 120 
Brighton, Ml  

From: Olsson, Daniel [mailto:olsson.daniel@epa.gov] 
Sent: Wednesday, July 19, 2017 2:51 PM 
To: Watkins, Timothy/DET <Timothy.Watkins@CH2M.com> 

Subject: FW: USS Lead Priority properties -Add  Remove   [EXTERNAL] 

EPA concurs with your request for the below property switch outs. 

Daniel E. Olsson 
Contracting Officer/Team Lead - RAC 
Environmental Protection Agency 

Region 5 Chicago 

Voice: 312 886 1423 

From: Drexler, Timothy 
Sent: Monday, July 17, 2017 3:44 PM 

To: Olsson, Daniel <olsson.daniel@epa.gov> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael <dunneback.michael@epa.gov>; Dellaria, Christina 
<Della ria .Christina@epa.gov> 

Subject: RE: USS Lead Priority properties -Add  Remove   

Hi Daniel: I recommend approval of these changes to property scheduling due to our identified priorities, which are 
either higher concentrations of site-related contaminants or the presence of small children at the residence. 

-Tim 

From: Arps, PauVMKE [mailto:Paul.Arps@CH2M.com] 
Sent, Monday, July 17, 2017 3:26 PM 
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To: Olsson, Daniel <olsson.daniel@epa.gov> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, 
Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DH <Timothy.Watkins@CH2M.com>; Shanahan, 
Michael/SAC <Michael.Shanahan@CH2M.com>; Drexler, Timothy <drexler.timothy@epa.gov>; Von Wallmenich, 
Theo/DET <Theo.VonWallmenich@CH2M.com>; Dunneback, Michael <dunneback.michael@epa.gov>; Dellaria, Christina 

< De Ilaria .Christi na@epa.gov> 
Subject: RE: USS Lead Priority properties - Add  Remove   

Good Afternoon Daniel, 

CH2M did not hear back from Mike D. before he left on vacation on Friday regarding the below concurrence 

request. As the 120 property completions for Zone 3 at USS Lead are outlined in the design provided by 

SulTRAC (and ultimately incorporated into our SOW) we have been receiving CO approval for property 

substitutions. I have copied Christina on this communication as she has also been aware of these property 

substitution communications and can provide some additional information if necessary. 

Could you review and provide your concurrence at your convenience. If you have any questions, pi ease let me 

know. 

Thanks! 

Paul Arps 
Program Manager 
Manager of Projects 
National Government Client Sector 
D 414 847 0259 
M 262 617 7762 

CH2M 
135 S. 84'" Street 
Milwaukee, WI 53214 

From: Von Wallmenich, Theo/DET 
Sent: Friday, July 14, 2017 8:17 AM 
To: Timothy Drexler (drexler.timothy@epa.gov) <drexler.timothy@epa.gov>; Dunneback.Michael@epamail.epa.gov 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodriguez, 
Charles <rodri_guez.charles@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Lehman, Michael/MKE 
<Michael.Lehman@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: RE: USS Lead Priority properties - Add  Remove   

Thanks Tim. I will get the access agreement for   from SulTRAC. 

Mike D. -We are proposing to remove   (a non-responsive, non-high priority property) from the 2017 

work to accommodate adding in   Do you concur? 

Thanks, 
Theo 
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From: Drexler, Timothy [mailto:drexler.timothy(a)~~gov] 

Sent: Thursday, July 13, 2017 6:06 PM 

To: Von Wallmenich, Theo/DET <T!'\.eo,VonWallmenich@CH2M.com> 

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodriguez, 

Charles <rodriguez.charles@epa.g,ov>; Pope, Janet <Pope.Janet@epa.g9J1>; Lehman, Michael/MKE 

<Michael.Lehman@CH2M.com> 

Subject: RE: USS Lead Priority properties [EXTERNAL] 

Hi Theo: Thanks for reminding me that 4742-56 Carey is the Holy Trinity Church. We have confirmed that there is no 

daycare center there so that can be taken off of the priority list. The   design is attached. 

-Tim 

From: Von Wallmenich, Theo/DET [mailto:Theo.VonWallmenich@CH2M.com] 

Sent: Thursday, July 13, 2017 12:58 PM 

To: Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Drexler, Timothy <drexler.timothy(a)eJJ.a,g_o_\/> 

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael <dunneback.michael@epa.goy>; Shanahan, 

Michael/SAC <Michael.Shanahan@CH2M.com> 

Subject: Re: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, 

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the 

church) was still being evaluated if high priority or not. SulTRAC was looking into those 2 issues. 

If those 2 properties are now ready to substitute in then I will get the approved final RD drawings and access agreements 

from Rik, and we will identify 2 non-responsives to pull out and seek CO concurrence. 

Mike L. - please start looking for 2 more non-responsives to substitute out. 

Thanks, 

Theo 

On Jul 13, 2017, at 1:00 PM, Lehman, Michael/MKE <Michael.Lchman@CH2M.com> wrote: 

Hi Tim-

The two properties highlighted in green below have not been formally added to Arrowheads scope yet, so they are not 

currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that 

change in tonight's email. 

Thanks 

Michael Lehman 
Associate Project Manager/Construction Manager 
D 1414 847 0327 
fV1 1 414 687 6665 

CH2M 
135 S 84'" St, Suite 400 
Milwaukee, WI 53214 

USA 
W\\'\v.ch?m.com : Linkcdln I Twitter I Facebook 
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From: Drexler, Timothy [mailto:drexler.timothv@epa.gov] 
Sent: Thursday, July 13, 2017 11:29 AM 
To: Lehman, Michael/MKE <Michael.Lehrnanla)CH2M.corn>; Rolfes, Sarah <Rolfes.Sarahla)epa.gov>; Dunneback, 

Michael <dunneback.michael(a)epa.gov> 
Cc: Von Wallmenich, Theo/DET <Thco.VonWallrnenich0JCH2M.com>; Shanahan, Michael/SAC 

<Michael.Shanahan0JCH2M.com>; Rolfes, Sarah <Rolfes.Sarah0Jepa.gov> 
Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL] 

Hi Mike: The table doesn't seem to reflect yet the identified priority swap-outs due to sampling/presence of children: 

  Ave 

 Ave 

  St 

  St 

  Ave 

19  St 

36  Ave 

We should make those 
changes. 

-Tim 

From: Lehman, Michael/MKE [mailto:Michael.Lehman@CH2M.com] 
Sent: Wednesday, July 12, 2017 5:32 PM 
To: Drexler, Timothy <drexler.timothv@epa.gov>; Rolfes, Sarah <Rolfes.Sarah(cilcpa.gov>; Dunneback, Michael 

<dunneback.michael(cv,epa.gov> 
Cc: Amley, Kimberly/DET <Kimberly.Amley(ci)CH2M.corn>; Ewing, Denis/ATL <Denis.Ewing@CH2M.com>; Woods, 

Carl/CIN <Carl.Woodsla)CH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWallmcnicb!iilCH2M.com>; Arps, 
Paul/MKE <Paul.Arps0JCH2M.com>; Pisek, Robert/DFW <Robe11.Plsekla)CH2M.com>; Seaman, Jennifer/CH( 
<J~_11nifer.Seaman(r,1ch2m.com>; Rohde, Beth/MKE <Beth.Rohde(a]CH2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins((i)CH2M.c0111>; Shanahan, Michael/SAC <Michae1.Shanahan@CH2M.com> 
Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, Sarah and Michael-

The following is a summary for the USS Lead Zone 3 remediation project through July 12•", 
2017. Please also find for your review the EPA progress summary and City info summaries 

attached. 

Project Progress Summary 

Precon Surveys Completed 

69 of 120 
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Excavations Completed 

• 34 of 120 

General Fill Completed 

• 22 Properties 

Topsoil Completed 

• 29 Properties 

Sod Installations Completed 

• 26 Properties 

Sod Maintenance Period Completed 

• 2 Properties 

Preconstruction Property Meeting Status 

Meetings today: 

• 19  

Status: 

• Initial Precon Meetings% Complete: 75.0% 

• Final Precon Meetings % Complete: 62.5% 

Post construction Property Meeting Status 

• No Post-Con meetings today 
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• Post-Con Meetings% Complete: 0.0% 

Work Performed Today 

Safety-

• CH2M and Arrowhead complete tailgate safety meeting 

• Safe behavior observations completed today 
• ACI submits final incident report for topsoil truck vehicular accident 
• Lightning shutdown site operations from 10:22 am to 11:43 am 
• Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day 

• ACI completes physiological monitoring 

Quality 

• QA completed field verification of Post topsoil survey at   
• QA inspected excavation at   and   

• QA inspected common fill placement at   
• QA completed Sod placement at   Sod panels were thinner than the½" requirement in the 

specs. ACI assumes responsibility for Sod placed per RFI 11. 
• QA completed sod follow up inspections at           

QA completed air monitoring support for team members as needed. Various sod panels still showing 

brown areas. 
• QA completed QC of perimeter air monitoring data. 

• Transmittals received: None 
• Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications. 

Property Work Today 

• Impacted export today 

•   2 (SCY) Truck 
•   3 (SCY) Truck and 5 (7CY) Truck 

• Arrowhead tree and stump removal today: 

• None 
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• Arrowhead property clearing today: 

,  Started 

• Bloodhound completes utility locate surveys at: 

c None 

• Abonmarche surveys completed today: 

•   Survey 4 

• Backfill today: 

•   - 9 (SCY) Trucks Common Backfill 
•  6 (SCY) Trucks Common Backfill 

• Concrete Repairs: 

• None 

• Sod, plants, and restoration completed today 

• Sod Completed at 4729  and   

General Work Today 

• ACI stockpile management 
• Backfill operations 
• Excavations 
• Survey operations 

• End of the day security checks completed 
• Security patrol 

Import Fill today 

• 5 loads common fill 
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• 1 load of #53 stone 
• 9 loads of topsoil 

Waterline flushing today 

•   
•   
•   

•   

Street Force Operations 

• Water bill flyers handed out 

• Made contact with owner at   to setup pre-construction meeting 

Changed Conditions/Delay/Conflicts Encountered 

• Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time 

Visitors/Discussions 

• Theo Von Wallmenich 

Planned Work for Tomorrow (7 /13) 

Clearing: 

  

Excavation: 

Backfill: 

Crew 1:   - Continue 
 Touch up 

Crew 2:   - Continue 

Crew 1:   Topsoil -Continue 
  - Start 

Crew 2:   Topsoil - Continue 
  - Start 
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Restoration: 

  

Plants and Sod: 

  -Sod, weather dependent 

Trees and stumps: 

None 

Surveys: 

  Survey 3 
  Survey 3 
  Survey 2 

  Survey 1 
  Survey 1 

  Survey 1 
  Survey 1 
  Survey 1 
  Survey 1 

  Survey 1 

Private Utility Locates: 

None 

Importing Backfill: 

9 +/- Loads Common Backfill 
1 Load Peat 

Michael lehrnan 
Construction Manager 
D 1414 847 0327 

M 1414 687 6665 

CH2M 

135 S 84·" St, Suite 400 

Milwaukee, WI 53214 

USA 
W\VW.ch2m.com i Linkcdln ! Twitter , Facr.:book 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 
Subject: 
Attachments: 

Daniel, Tim and Sarah, 

Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Thursday, July 20, 2017 4: 12 PM 
Olsson, Daniel; Drexler, Timothy; Rolfes, Sarah 
Dunneback, Michael; Dellaria, Christina; Arps, Paul/MKE; Watkins, Timothy/DET 
USS Lead Zone 3 (WA #226) Property Substitutions - Summary Table 
2017 Property Substitutions.xlsx 

Here is a summary of the Zone 3 property swaps to date. We will update this table on an ongoing basis as needed to 

keep track of the substitutions. One thing we need to remain cognizant of is the quantity imbalance when larger volume 
_properties are removed and smaller volume properties substituted in. The quantity change does not appear to be too 
great at this point, but it is getting close to 10% of the Excavation line item quantity. To the extent possible we will want 
to balance the volumes as we swap in the new high-priority properties to avoid too much variance on subcontract line 

items that could lead to potential unit rate pricing changes. We will keep an eye on this going forward. 

Daniel -There are two new substitutions highlighted in yellow in the attached table. Could you please indicate CO 
concurrence with the 

Thank you, 
Theo 

Senior Project Manager 
19892851515 

i/ 1 517 483 3015 

41850 West 11 Mile Road, Ste. 101 
Novi, Ml 48375 
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USS Lead Zone 3 Remedial Action, Work Assignment 226, Contract EP-S5-06-01 

Summary of 2017 Property Substitutions 

Property 

Substitute Out of 2017 (Remove) 

  

42  

  

  

30  

  

  

  

  

  

  

Substitute In for 2017 (Include) 

  

4723  

  

  

  

19  

  

36  

  

4740  

  

Removed Total 

Replacement Total 

Replacement vs.. removed delta 

Volume Unit 

39 CY 

298 CY 

54 CY 

73 CY 

649 CY 

10 CY 

58 CY 

328 CY 

34 CY 

36 CY 

23 CY 

1563 CY 

39 CY 

19 CY 

59 CY 

48 CY 

237 CY 

70 CY 

7 CY 

192 CY 

59 CY 

22 CY 

98 CY 

811 CY 

-752 CY 

Subcontract 

Modification No. 

Mod 001 

Mod 004 

Mod 004 

Mod004 

Mod 004 

Mod 004 

Mod 004 

Mod 004 

Mod 001 

Mod 004 

Mod 004 

Mod 004 

Mod 004 

Mod 004 

Mod 004 

Mod 004 
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Dunneback, Michael 

From: 
Sent: 

Watkins, Timothy/DET <Timothy.Watkins@CH2M.com> 
Wednesday, July 19, 2017 2 21 PM 

To: Dunneback, Michael 
Subject: FW: USS Lead Priority properties - Add  Remove   

Hi Mike, 

I apologize for not copying you on the email below. That's what happens when you and Paul leave me and Daniel to get 
things done. 

Thankst 

Tim 

F,om: Watkins, Timothy/DET 
Sent: Wednesday, July 19, 2017 3:15 PM 
To: 'Olsson, Daniel' <olsson.daniel@epa.gov> 

Cc: Christina Dellaria (dellaria.christina@epa.gov) <dellaria.christina@epa.gov>; Tim Drexler 
<drexler.timothy@epa.gov>; Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com> 

Subject: RE: USS Lead Priority properties -Add  Remove   [EXTERNAL] 

Hello Daniel, 

Per your request CH2M confirms we have received your approval. 

Thank you 

Tisr;.:::;,th:i Vifc:,tkin.s 
Senior Project Manager 
National Government Client Sector 
D 1517668 6006 
M 1 517 899 6081 

7927 Nemco Way 
Suite 120 
Brighton, Ml 48116 

From: Olsson, Daniel [mailto:olsson.daniel@epa.gov] 
Sent: Wednesday, July 19, 2017 2:51 PM 

To: Watkins, Timothy/DET <Timothy.Watkins@CH2M.com> 
Subject: FW: USS Lead Priority properties - Add  Remove   [EXTERNAL] 

EPA concurs with your request for the below property switch outs. 

Daniel E. Olsson 
Contracting Officer/Team Lead - RAC 
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Environmental Protection Agency 
Region 5 Chicago 

Voice: 312 886 1423 

From: Drexler, Timothy 
Sent: Monday, July 17, 2017 3:44 PM 
To: Olsson, Daniel <olsson.daniel@epa.gov> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael <dunneback.michael@epa.gov>; Dellaria, Christina 
<Del la ria .Ch ristina@epa.gov> 
Subject: RE: USS Lead Priority properties -Add  Remove   

Hi Daniel: I recommend approval of these changes to property scheduling due to our identified priorities, which are 
either higher concentrations of site-related contaminants or the presence of small children at the residence. 

-Tim 

From: Arps, Paul/MKE [mailto:Paul.Arps@CH2M.com] 
Sent: Monday, July 17, 2017 3:26 PM 
To: Olsson, Daniel <olsson.daniel@epa.gov> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, 
Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, 
Michael/SAC <Michael.Shanahan@CH2M.com>; Drexler, Timothy <drexler.timothy@epa.gov>; Von Wallmenich, 
Theo/DET <Theo.VonWallmenich@CH2M.com>; Dunneback, Michael <dunneback.michael@epa.gov>; De Ilaria, Christina 
<Della ria .Christi na@epa.gov> 
Subject: RE: USS Lead Priority properties -Add  Remove   

Good Afternoon Daniel, 

CH2M did not hear back from Mike D. before he left on vacation on Friday regarding the below concurrence 

request. As the 120 property completions for Zone 3 at USS Lead are outlined in the design provided by 

SulTRAC (and ultimately incorporated into our SOW} we have been receiving CO approval for property 

substitutions. I have copied Christina on this communication as she has also been aware of these property 

substitution communications and can provide some additional information if necessary. 

Could you review and provide your concurrence at your convenience. If you have any questions, please let me 

know. 

Thanks! 

?2.ul Arps 
Program Manager 
Manager of Projects 
National Government Client Sector 
D 414 847 0259 
re 262 617 7762 

CH2lVi 
135 S. 341

" Street 
Milwaukee, WI 53214 
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From: Von Wallmenich, Theo/DET 
Sent: Friday, July 14, 2017 8:17 AM 
To: Timothy Drexler (drexler.timothy@epa.gov) <drexler.timothy@epa.gov>; Dunneback.Michael@epamail.epa.gov 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodriguez, 
Charles <rodriguez.charles@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Lehman, Michael/MKE 

<Michael.Lehman@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: RE: USS Lead Priority properties -Add  Remove   

Thanks Tim. I will get the access agreement for   from SulTRAC. 

Mike D. -We are proposing to remove   (a non-responsive, non-high priority property) from the 2017 

work to accommodate adding in   Do you concur? 

Thanks, 
Theo 

From: Drexler, Timothy [mailto:drexler.timothy@epa.gov] 
Sent: Thursday, July 13, 2017 6:06 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWa1lmenich@CH21V1.com> 

Cc: Rolfes, Sarah <Rolfes.Sarah@eoa.gov>; Shanahan, Michael/SAC <Michael.Shanahan(a)CH2IVl.corn>; Rodriguez, 
Charles <rodriguez.char!es@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Lehman, Michael/MKE 
<Michael. Leh ma n@CH2 M .com> 

Subject: RE: USS Lead Priority properties [EXTERNAL] 

Hi Theo: Thanks for reminding me that 4742-56 Carey is the Holy Trinity Church. We have confirmed that there is no 
daycare center there so that can be taken off of the priority list. The   design is attached. 

-Tim 

From: Von Wallmenich, Theo/DET [mailto:Theo.VonWal1menich(@CH2M.com] 

Sent: Thursday, July 13, 2017 12:58 PM 
To: Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Drexler, Timothy <drexler.timothy@epa.goy> 

Cc: Rolfes, Sarah <Rolfes.Sarah@epa_gQy>; Dunneback, Michael <g_unneback.michael@epa.go_\l>; Shanahan, 
Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: Re: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, 

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the 
church) was still being evaluated if high priority or not. SulTRAC was looking into those 2 issues. 

If those 2 properties are now ready to substitute in then I will get the approved final RD drawings and access agreements 
from Rik, and we will identify 2 non-responsives to pull out and seek CO concurrence. 
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Mike L. - please start looking for 2 more non-responsives to substitute out. 

Thanks, 

Theo 

On Jul 13, 2017, at 1:00 PM, Lehman, Michael/MKE <Michael.Lehman(a)CH2M.com> wrote: 

Hi Tim-

The two properties highlighted in green below have not been formally added to Arrowheads scope yet, so they are not 

currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that 

change in tonight's email. 

Thanks 

f\i1ichae! Lehman 

Associate Project Manager/Construction Manager 
D 1414 847 0327 
fl 1414 687 6665 

CHZM 

135 S 84'" St, Suite 400 
Milwaukee, WI 53214 
USA 
,vw,v.ch2m.com i l,i_nkc;d __ ln ! _Twitter ! Facebook 

From: Drexler, Timothy [mailto:drexler.timothv@epa.gov] 

Sent: Thursday, July 13, 2017 11:29 AM 
To: Lehman, Michael/MKE <Michael.Lehman@)CH2M.com>; Rolfes, Sarah <Rolfes.Sarah(alepa.e:ov>; Dunneback, 

Michael <dunneback.michae](a)cpa.gov> 
Cc: Von Wallmenich, Theo/DET <Theo.VonWallmenich(a)Cll2M.com>; Shanahan, Michael/SAC 

<Michael.Shanahan(a)CH2M.com>; Rolfes, Sarah <Rolfes.Sarah(a)epa.gov> 
Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL] 

Hi Mike: The table doesn't seem to reflect yet the identified priority swap-outs due to sampling/presence of children: 

  Ave 

  Ave 

  St 

  St 

  Ave 

19  St 

36 Grassclli Ave 

We should make those 
changes. 

-Tim 
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From: Lehman, Michael/MKE [111ailto:Michacl.Lch111an(alCH21\1.coml 
Sent: Wednesday, July 12, 2017 5:32 PM 

To: Drexler, Timothy <drexler.limolhv(a)epa.gov>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael 
<d unneback. rn ich ae l@epa.gov> 
Cc: Amley, Kimberly/DET <Kimberlv.Arnley(a)CH2M.com>; Ewing, Denis/A TL <Denis.Ewing@CH2l\1.com>; Woods, 
Carl/CIN <Carl.Woods@CH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2l\1.com>; Arps, 
Paul/MKE <Panl.ArpsrcilCH21\1.com>; Pisek, Robert/DFW <Robert.Plsek@CH2l\1.com>; Seaman, Jennifer/CH( 

<Jennifcr.Scaman(a)ch2m.com>; Rohde, Beth/MKE <Beth.Rohd,@<;;l!2M.com>; Watkins, Timothy/DET 
<Jjmo1hy.Watkin,@CH2M.com>; Shanahan, Michael/SAC <Micbael.Shanahan@CH2M.com> 
Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, Sarah and Michael-

The following is a summary for the USS Lead Zone 3 remediation project through July 12'", 
2017. Please also find for your review the EPA progress summary and City info summaries 

attached. 

Project Progress Summary 

Precon Surveys Completed 

• 69 of 120 

Excavations Completed 

• 34 of 120 

General Fill Completed 

• 22 Properties 

Topsoil Completed 

• 29 Properties 

Sod Installations Completed 

• 26 Properties 

Sod Maintenance Period Completed 

5 



2 Properties 

Preconstruction Property Meeting Status 

Meetings today: 

• 19  

Status: 

• Initial Precon Meetings % Complete: 7S.0% 

• Final Precon Meetings % Complete: 62.5% 

Post construction Property Meeting Status 

• No Post-Con meetings today 
• Post-Con Meetings% Complete: 0.0% 

Work Performed Today 

Safety-

• CH2M and Arrowhead complete tailgate safety meeting 
• Safe behavior observations completed today 
• ACI submits final incident report for topsoil truck vehicular accident 

• Lightning shutdown site operations from 10:22 am to 11:43 am 
• Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day 

• ACI completes physiological monitoring 

Quality 

• QA completed field verification of Post topsoil survey at   

• QA inspected excavation at   and   
• QA inspected common fill placement at   
• QA completed Sod placement at   Sod panels were thinner than the½" requirement in the 

specs. ACI assumes responsibility for Sod placed per RFI 11. 
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• QA completed sod follow up inspections at           

QA completed air monitoring support for team members as needed. Various sod panels still showing 

brown areas. 

• QA completed QC of perimeter air monitoring data. 

• Transmittals received: None 
• Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications. 

Property Work Today 

• Impacted export today 

•   2 (SCY) Truck 

•   3 (SCY) Truck and 5 (7CY) Truck 

• Arrowhead tree and stump removal today: 

• None 

• Arrowhead property clearing today: 

•  Started 

• Bloodhound completes utility locate surveys at: 

• None 

• Abonmarche surveys completed today: 

•   Survey 4 

• Backfill today: 

•   - 9 (SCY) Trucks Common Backfill 

•  6 (SCY) Trucks Common Backfill 
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• Concrete Repairs: 

• None 

• Sod, plants, and restoration completed today 

• Sod Completed at 4729  and   

General Work Today 

• ACI stockpile management 
• Backfill operations 
• Excavations 
• Survey operations 
• End of the day security checks completed 

• Security patrol 

Import Fill today 

• 5 loads common fill 
• 1 load of 1153 stone 
• 9 loads of topsoil 

Waterline flushing today 

•   
•   
•   
•   

Street Force Operations 

• Water bill flyers handed out 

• Made contact with owner at   to setup pre-construction meeting 

Changed Conditions/Delay/Conflicts Encountered 

• Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time 
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Visitors/Discussions 

• Theo Von Wallmenich 

Planned Work for Tomorrow (7 /13) 

Clearing: 
  

Excavation: 

Backfill: 

Crew 1:   - Continue 
 Touch up 

Crew 2:   - Continue 

Crew 1:   Topsoil - Continue 
 Start 

Crew 2:   Topsoil - Continue 
  - Start 

Restoration: 
  

Plants and Sod: 
  - Sod, weather dependent 

Trees and stumps: 
None 

Surveys: 
  Survey 3 

  Survey 3 
  Survey 2 

  Survey 1 
  Survey 1 

  Survey 1 
  Survey 1 

  Survey 1 
  Survey 1 
  Survey 1 

Private Utility Locates: 
None 

Importing Backfill: 
9 +/- Loads Common Backfill 
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1 Load Peat 

Michse! Lehman 

Construction Manager 
D 1 414 847 0327 

M 1 414 687 6665 

CH2M 

135 S 84'" St, Suite 400 
Milwaukee, WI 53214 
USA 

www.ch2rn.com , Linkcdln "hvitter Fac__Q_QQDk 
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Dunneback, Michael 

From: 
Sen!: 
To: 

Drexler, Timothy 
Monday, July 17, 2017 3:44 PM 
Olsson, Daniel 

Cc: Rolfes, Sarah; Dunneback, Michael; Dellaria, Christina 
Subject: RE: USS Lead Priority properties - Add  Remove   

Hi Daniel: I recommend approval of these changes to property scheduling due to our identified priorities, which are 
either higher concentrations of site-related contaminants or the presence of small children at the residence. 

-Tim 

From: Arps, Paul/MKE [mai1to:Paul.Arps@CH2M.com] 
Sent: Monday, July 17, 2017 3:26 PM 
To: Olsson, Daniel <olsson.daniel@epa.gov> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, 
Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, 
Michael/SAC <Michael.Shanahan@CH2M.com>; Drexler, Timothy <drexler.timothy@epa.gov>; Von Wallmenich, 
Theo/DET <Theo.VonWallmenich@CH2M.com>; Dunneback, Michael <dunneback.michael@epa.gov>; Dellaria, Christina 
< De Ilaria.Christi na@e pa .gov> 
Subject: RE: USS Lead Priority properties - Add  Remove   

Good Afternoon Daniel, 

CH2M did not hear back from Mike D. before he left on vacation on Friday regarding the below concurrence 

request. As the 120 property completions for Zone 3 at USS Lead are outlined in the design provided by 

SulTRAC (and ultimately incorporated into our SOW) we have been receiving CO approval for property 

substitutions. I have copied Christina on this communication as she has also been aware of these property 

substitution communications and can provide some additional information if necessary. 

Could you review and provide your concurrence at your convenience. If you have any questions, please let me 

know. 

Thanks I 

Paul Arps: 
Program Manager 
Manager of Projects 
National Government Client Sector 
D 414 847 0259 
M 262 617 7762 

CH2:\tl 
135 S. 84''' Street 
Milwaukee, WI 53214 

From: Von Wallmenich, Theo/DET 
Sent: Friday, July 14, 2017 8:17 AM 
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To: Timothy Drexler (drexler.timothy@epa.gov) <drexler.timothy@epa.gov>; Dunneback.Michael@epamail.epa.gov 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodriguez, 

Charles <rodriguez.charles@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Lehman, Michael/MKE 
<Michael.Lehman@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Watkins, Timothy/DET 

<Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: RE: USS Lead Priority properties - Add  Remove   

Thanks Tim. I will get the access agreement for   from SulTRAC. 

Mike D. - We are proposing to remove   (a non-responsive, non-high priority property) from the 2017 

work to accommodate adding in   Do you concur? 

Thanks, 

Theo 

From: Drexler, Timothy [mailto:d1·exler.timothy1.Wf.[)jLg_OV] 

Sent: Thursday, July 13, 2017 6:06 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CHJM.com> 
Cc: Rolfes, Sarah <Rolfes.Sarah@eoa.go_\/>; Shanahan, Michael/SAC <Michael.Shanahan(dJCH2M.com>; Rodriguez, 

Charles <rodriguez.charles@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Lehman, Michael/MKE 

<.Micha el. Lehman @CH2M.com> 
Subject: RE: USS Lead Priority properties [EXTERNAL] 

Hi Theo: Thanks for reminding me that 4742-56 Carey is the Holy Trinity Church. We have confirmed that there is no 
daycare center there so that can be taken off of the priority list. The   design is attached. 

·Tim 

From: Von Wallmenich, Theo/DH [mailto:Theo.VonWallmenich@CH2IVl.com] 

Sent: Thursday, July 13, 2017 12:58 PM 
To: Lehman, Michael/MKE <Michael.Iehman@CH2M.com>; Drexler, Timothy <drexier.timothy@epa.go_\/> 

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gQ\/>; Dunneback, Michael <dunneback.michael@epa.gov>; Shanahan, 

Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: Re: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, 

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the 

church) was still being evaluated if high priority or not. SulTRAC was looking into those 2 issues. 

If those 2 properties are now ready to substitute in then I will get the approved final RD drawings and access agreements 

from Rik, and we will identify 2 non-responsives to pull out and seek CO concurrence. 

Mike L. - please start looking for 2 more non-responsives to substitute out. 

Thanks, 

Theo 

On Jul 13, 2017, at 1:00 PM, Lehman, Michael/MKE <Michael.Lchman@CH2M.com> wrote: 

Hi Tim-
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The two properties highlighted in green below have not been formally added to Arrowheads scope yet, so they are not 

currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that 
change in tonight's email. 

Thanks 

Michael Lehman 
Associate Project Manager/Construction Manager 
D 1 414 847 0327 
M 1 414 687 6665 

CH2M 

135 S 84'" St, Suite 400 
Milwaukee, WI 53214 

USA 
wv.'w.ch2m.com , Linkcclln : Twitter ! Faccbook 

From: Drexler, Timothy [mailto:drcxlcr.timothy(ci)epa.QovJ 

Sent: Thursday, July 13, 2017 11:29 AM 
To: Lehman, Michael/MKE <Michael.Lehman@Cll2M.com>; Rolfes, Sarah <Rolfes.Sarah(ci!cpa.gov>; Dunneback, 

Micha e I <9.m.1!J.~ .. 9.i:J~J\:m.i ch aeJ (aJepa. gov> 
Cc: Von Wallmenich, Theo/DH <Tbeo.VonWa11menich@CH2M.com>; Shanahan, Michael/SAC 
<Michae1.Shanahan(ci)CH2M.com>; Rolfes, Sarah <Rolfes.Sarah'alepa.gov> 
Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL] 

Hi Mike: The table doesn't seem to reflect yet the identified priority swap-outs due to sampling/presence of children: 

  Ave 

  Ave 

  St 

  St 

  Ave 

19  St 

36  Ave 

We should make those 
changes. 

-Tim 

From: Lehman, Michael/MKE [mailto:Michae1.Lehrnan0lCH2M.com] 

Sent: Wednesday, July 12, 2017 5:32 PM 
To: Drexler, Timothy <drexler.timothv@epa.,_g_9y>; Rolfes, Sarah <Ro1fes.Sarah@epa.gov>; Dunneback, Michael 
<du1111eback.michael(w.cpa.gov> 

Cc: Amley, Kimberly/DET <Kirnberly.Amley(ci)CH2M.com>; Ewing, Denis/ATL <Denis.Ewing0lCH2M.corn>; Woods, 
Carl/CIN <Carl.Woods0lCH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWallmenich(ci)CH2M.com>; Arps, 
Paul/MKE <Paul.Arps(a)CH2M.com>; Pisek, Robert/DFW <Robert.Plsek(c;)CH2M.com>; Seaman, Jennifer/CHC 
<Jennifer.Seaman@ch2m.com>; Rohde, Beth/MKE <Beth.Rohde@CH2M.com>; Watkins, Timothy/DET 
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• 

• 

<Timothv. Watkins0)Cl l2M .com>; Shanahan, Michael/SAC <Micbacl.Sha11aha11@ilCH2M.com> 
Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, Sarah and Michael-

The following is a summary for the USS lead Zone 3 remediation project through July 12,h, 

2017. Please also find for your review the EPA progress summary and City info summaries 

attached. 

Project Progress Summary 

Precon Surveys Completed 

69 of 120 

Excavations Completed 

34 of 120 

General Fill Completed 

• 22 Properties 

Topsoil Completed 

w 29 Properties 

Sod Installations Completed 

• 26 Properties 

Sod Maintenance Period Completed 

• 2 Properties 

Preconstruction Property Meeting Status 

Meetings today: 

4 



• 19  

Status: 

• Initial Precon Meetings % Complete: 75.0% 

• Final Precon Meetings% Complete: 62.5% 

Post construction Property Meeting Status 

• No Post-Con meetings today 

• Post-Con Meetings% Complete: 0.0% 

Work Performed Today 

Safety-

• CH2M and Arrowhead complete tailgate safety meeting 
• Safe behavior observations completed today 

• ACI submits final incident report for topsoil truck vehicular accident 
• Lightning shutdown site operations from 10:22 am to 11:43 am 

• Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day 
• AC! completes physiological monitoring 

Quality 

• QA completed field verification of Post topsoil survey at   
• QA inspected excavation at   and   
• QA inspected common fill placement at   

• QA completed Sod placement at   Sod panels were thinner than the½" requirement in the 
specs. ACI assumes responsibility for Sod placed per RFI 11. 

• QA completed sod follow up inspections at           
QA completed air monitoring support for team members as needed. Various sod panels still showing 
brown areas. 

• QA completed QC of perimeter air monitoring data. 
• Transmittals received: None 

• Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications. 

Property Work Today 
5 

nonresponsive

nonresponsive nonresponsivenonresponsive

nonresponsive

nonresponsive

nonresponsive nonresponsive

nonresponsive nonresponsive

nonresponsive

nonresponsive

nonresponsive nonresponsive

nonresponsive

nonresponsive

nonresponsive nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive



• Impacted export today 

•   2 (SCY) Truck 

•   3 (SCY) Truck and 5 (7CY) Truck 

• Arrowhead tree and stump removal today: 

• None 

• Arrowhead property clearing today: 

•  Started 

• Bloodhound completes utility locate surveys at: 

• None 

• Abonmarche surveys completed today: 

•   Survey 4 

• Backfill today: 

•   -9 (SCY) Trucks Common Backfill 

•  6 (SCY) Trucks Common Backfill 

• Concrete Repairs: 

• None 

• Sod, plants, and restoration completed today 

• Sod Completed at 4729  and   
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General Work Today 

• ACI stockpile management 
• Backfill operations 
$ Excavations 

• Survey operations 
• End of the day security checks completed 
• Security patrol 

Import Fill today 

• 5 loads common fill 
• 1 load of 1153 stone 
• 9 loads of topsoil 

Waterline flushing today 

•   
•   
•   
•   

Street Force Operations 

• Water bill flyers handed out 

• Made contact with owner at   to setup pre-construction meeting 

Changed Conditions/Delay/Conflicts Encountered 

• Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time 

Visitors/Discussions 

• Theo Von Wallmenich 

Planned Work for Tomorrow (7 /13) 
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Clearing: 
  

Excavation: 

Backfill: 

Crew 1:   - Continue 

 Touch up 

Crew 2:   - Continue 

Crew 1:   Topsoil - Continue 

  - Start 

Crew 2:   Topsoil - Continue 
  - Start 

Restoration: 
  

Plants and Sod: 
  -Sod, weather dependent 

Trees and stumps: 

None 

Surveys: 
  Survey 3 

  Survey 3 

  Survey 2 
  Survey 1 

  Survey 1 

  Survey 1 
  Survey 1 
  Survey 1 
  Survey 1 

  Survey 1 

Private Utility Locates: 

None 

Importing Backfill: 
9 +/- Loads Common Backfill 

1 Load Peat 

Michael Lehman 
Construction Manager 
D 1414 847 0327 

M 1 414 687 6665 

CH2M 
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135 S 84··· St, Suite 400 
Milwaukee, WI 53214 

USA 

_,_1·\l_l1~.-~h_2m.~om : 1~.i11ki:dl_n : T,~"j_j.ti:r ! fl:_1ct;h~lok_ 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 

Subject: 

Good Afternoon Daniel, 

Arps, Paul/MKE <Paul.Arps@CH2M.com> 
Monday, July 17, 2017 3 26 PM 
Olsson, Daniel 
Rolfes, Sarah; Shanahan, Michael/SAC; Lehman, Michael/MKE; Watkins, Timothy/DET; 
Shanahan, Michael/SAC; Drexler, Timothy; Von Wallmenich, Theo/DET; Dunneback, Michael; 
Dellaria, Christina 
RE: USS Lead Priority properties -Add  Remove   

CH2IVI did not hear back from IVlike D. before he left on vacation on Friday regarding the below concurrence 

request. As the 120 property completions for Zone 3 at USS lead are outlined in the design provided by 

SulTRAC (and ultimately incorporated into our SOW) we have been receiving CO approval for property 

substitutions. I have copied Christina on this communication as she has also been aware of these property 

substitution communications and can provide some additional information if necessary. 

Could you review and provide your concurrence at your convenience. If you have any questions, please let me 

know. 

Thanks! 

Program Manager 
Manager of Projects 
National Government Client Sector 
D 414 847 0259 
rv1 262 617 7762 

CH2M 
135 S. 84" Street 
Milwaukee, Wl 53214 

From: Von Wallmenich, Theo/DET 
Sent: Friday, July 14, 2017 8:17 AM 
To: Timothy Drexler.(drexler.timothy@epa.gov) <drexler.timothy@epa.gov>; Dunneback.Michael@epamail.epa.gov 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodriguez, 
Charles <rodriguez.charles@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Lehman, Michael/MKE 
<Michael.Lehman@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: RE: USS Lead Priority properties - Add  Remove   

Thanks Tim. 1 will get the access agreement for   from SulTRAC. 

Mike D. -We are proposing to remove   (a non-responsive, non-high priority property) from the 2017 
work to accommodate adding in   Do you concur? 
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Thanks, 
Theo 

From: Drexler, Timothy [mailto:d_rexler.tirriQ!DY_@..gp~ov] 
Sent: Thursday, July 13, 2017 6:06 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 

Cc: Rolfes, Sarah <RoJfes,Sarah@..ep9.Eov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodriguez, 
Charles <[.Q.Q,tjguez.charles@epa.gov>; Pope, Janet <Pope.Janet@eoa.gov>; Lehman, Michael/MKE 
<Michael. Leh ma n@CH 2 M .com> 

Subject: RE: USS Lead Priority properties [EXTERNAL] 

Hi Theo: Thanks for reminding me that 4742-56 Carey is the Holy Trinity Church. We have confirmed that there is no 
daycare center there so that can be taken off of the priority list. The   design is attached. 

-Tim 

From: Von 1/Vallmenich, Theo/DET [mai!to:Theo.Von\1Valimenich@CH2M.com1 

Sent: Thursday, July 13, 2017 12:58 PM 
To: Lehman, Michael/MKE <_fv1ic_h_agL_Le:hman@CH2M.com>; Drexler, Timothy <drexler.timothy@..Ecoa.gov> 
Cc: Rolfes, Sarah <Rolfes.Sai-ah@epa.gov>; Dunneback, Michael <dunneback.michael@eoa.gov>; Shanahan, 

Michael/SAC <Michael.Shana han@CH2M.com> 
Subject: Re: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, 

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the 
church) was still being evaluated if high priority or not. SulTRAC was looking into those 2 issues. 

If those 2 properties are now ready to substitute in then I will get the approved final RD drawings and access agreements 
from Rik, and we will identify 2 non-responsives to pull out and seek CO concurrence. 

Mike L. - please start looking for 2 more non-responsives to substitute out. 

Thanks, 
Theo 

On Jul 13, 2017, at 1:00 PM, Lehman, Michael/MKE <Michael.Lehman@CH2M.com> wrote: 

Hi Tim-

The two properties highlighted in green below have not been formally added to Arrowheads scope yet, so they are not 
currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that 

change in tonight's email. 

Thanks 

Michael Lehman 
Associate Project Manager/Construction Manager 
D 1414 847 0327 

fvl 1 414 687 6665 

CH2M 

135 S 84"- St, Suite 400 

Milwaukee, WI 53214 
USA 
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From: Drexler, Timothy lmailto:drcx\erJimotby(iu.e1,a.gov] 

Sent: Thursday, July 13, 2017 11:29 AM 
To: Lehman, Michael/MKE <Michael.Lehman(ii)Cl!2M.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, 
Michael <dunnebac k.m icbael@epa.gov> 

Cc: Von Wallmenich, Theo/DET <Theo.VonWallmc1iic_l1@lCH2M.com>; Shanahan, Michael/SAC 
<Micbael.Shanahan<alCl-!2M.com>; Rolfes, Sarah <Rolfes.Sarah(alepa.gov> 
Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL] 

Hi Mike: The table doesn't seem to reflect yet the identified priority swap-outs due to sampling/presence of children: 

  Ave 

 Ave 

  St 

  St 

  Ave 

19  St 

36  Ave 

·- · We should make those 
changes. 

-Tim 

From: Lehman, Michael/MKE [mailto:Michael.Lehman(cvCH2M.com] 
Sent: Wednesday, July 12, 2017 5:32 PM 
To: Drexler, Timothy <drexler.timothy(a)cpa.gov>; Rolfes, Sarah <Rolfcs.Sarah(cv,epa.gov>; Dunneback, Michael 

<dunneback.michael@epagov> 
Cc: Amley, Kimberly/DET <Kimberly.Amlev(ci)Cll2M.com>; Ewing, Denis/A TL <Denis.Ewing(ii)Cll2M.com>; Woods, 
Carl/CIN <Carl.Woods0lCH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWallmenich0)CH2M.com>; Arps, 

Paul/MKE <Paul.Arpe0lCH2M.c9rn>; Pisek, Robert/DFW <Robert.Plse_h@C:_l-12_1\,:LcQrn>; Seaman, Jennifer/CH( 
<.lennifer.Seamanfalch2m.com>; Rohde, Beth/MKE <Beth.Rohde(a)Cll2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins@CH2M.com>; Shanahan, M ichae I/SAC <Michael. Sbanaban0)CH2M.com> 
Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, Sarah and Michael-

The following is a summary for the USS Lead Zone 3 remediation project through July 12'", 
2017. Please also find for your review the EPA progress summary and City info summaries 

attached. 

Project Progress Summary 

Precon Surveys Completed 

3 

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive

nonresponsive
nonresponsive



• 69 of 120 

Excavations Completed 

• 34 of 120 

General Fill Completed 

• 22 Properties 

Topsoil Completed 

• 29 Properties 

Sod Installations Completed 

• 26 Properties 

Sod Maintenance Period Completed 

• 2 Properties 

Preconstruction Property Meeting Status 

Meetings today: 

• 19  

Status: 

• Initial Precon Meetings% Complete: 75.0% 
• Final Precon Meetings % Complete: 62.5% 

Post construction Property Meeting Status 
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, No Post-Con meetings today 

• Post-Con Meetings % Complete: 0.0% 

Work Performed Today 

Safety-

• CH2M and Arrowhead complete tailgate safety meeting 
• Safe behavior observations completed today 
• ACI submits final incident report for topsoil truck vehicular accident 

• Jightning shutdown site operations from 10:22 am to 11:43 am 
• Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day 
• ACI completes physiological monitoring 

Quality 

• QA completed field verification of Post topsoil survey at   
• QA inspected excavation at   and   
• QA inspected common fill placement at   

• QA completed Sod placement at   Sod panels were thinner than the½" requirement in the 
specs. ACI assumes responsibility for Sod placed per RFI 11. 

• QA completed sod follow up inspections at           

QA completed air monitoring support for team members as needed. Various sod panels still showing 
brown areas. 

• QA completed QC of perimeter air monitoring data. 
• Transmittals received: None 

• Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications. 

Property Work Today 

• Impacted export today 

•   2 (SCY) Truck 
•   3 (SCY) Truck and 5 (7CY) Truck 

• Arrowhead tree and stump removal today: 

• None 
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• Arrowhead property clearing today: 

• Started 

• Bloodhound completes utility locate surveys at: 

• None 

• Abonmarche surveys completed today: 

•   Survey 4 

• Backfill today: 

•   - 9 (SCY) Trucks Common Backfill 

•  6 (SCY) Trucks Common Backfill 

• Concrete Repairs: 

• None 

• Sod, plants, and restoration completed today 

• Sod Completed at 4729  and   

General Work Today 

• ACI stockpile management 

• Backfill operations 

• Excavations 

• Survey operations 

• End of the day security checks completed 

• Security patrol 

Import Fill today 

• 5 loads common fill 
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• 1 load of #53 stone 
• 9 loads of topsoil 

Waterline flushing today 

•   
•   
•   
•   

Street Force Operations 

• Water bill flyers handed out 

• Made contact with owner at   to setup pre-construction meeting 

Changed Conditions/Delay/Conflicts Encountered 

• Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time 

Visitors/Discussions 

• Theo Von Wallmenich 

Planned Work for Tomorrow (7 /13) 

Clearing: 

  

Excavation: 

Backfill: 

Crew 1:   - Continue 

 Touch up 

Crew 2:   - Continue 

Crew 1:   Topsoil - Continue 

  - Start 

Crew 2:   Topsoil - Continue 

  - Start 
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Restoration: 
  

Plants and Sod: 
  - Sod, weather dependent 

Trees and stumps: 
None 

Surveys: 
  Survey 3 

  Survey 3 

  Survey 2 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

Private Utility locates: 
None 

Importing Backfill: 
9 +/- Loads Common Backfill 

1 Load Peat 

Michael lehrr,an 
CoFJstruchon Manager 
D 1 414 847 0327 

M 1 414 687 6665 

CH2rvt 

135 S 84 · St, Suite 400 
Milwaukee, WI 53214 

USA 

v,:ww.ch2m.com I Link.edln ! Twitkr ! Facebook 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 

Subject: 

Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M com> 
Friday, July 14, 2017 817 AM 
Drexler, Timothy; Dunneback, Michael 
Rolfes, Sarah; Shanahan, Michael/SAC; Rodriguez, Charles; Pope, Janet; Lehman, 
Michael/MKE; Arps, Paul/MKE; Watkins, Timothy/DET; Shanahan, Michael/SAC 
RE: USS Lead Priority properties -Add  Remove   

Thanks Tim, I will get the access agreement for   from SulTRAC 

Mike D. -We are proposing to remove   (a non-responsive, non-high priority property) from the 2017 
work to accommodate adding in   Do you concur? 

Thanks, 

Theo 

From: Drexler, Timothy [mailto:drexler.timothy@epa.gov] 

Sent: Thursday, July 13, 2017 6:06 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodriguez, 
Charles <rodriguez.charles@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Lehman, Michael/MKE 

<Michael. Leh ma n@CH2 M .com> 
Subject: RE: USS Lead Priority properties [EXTERNAL] 

Hi Theo: Thanks for reminding me that 4742-56 Carey is the Holy Trinity Church. We have confirmed that there is no 
daycare center there so that can be taken off of the priority list. The   design is attached. 

-Tim 

From: Von Wallmenich, Theo/DET [maiito:Theo.\/onWallmenich(i:DCH2M.com] 
Sent: Thursday, July 13, 201712:58 PM 
To: Lehman, Michael/MKE <Michael.Lehman@lCHZM.com>; Drexler, Timothy <d,-exler.timothy@epa.gov> 

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gQ~>; Dunneback, Michael <dunneback.michael@epa.gov>; Shanahan, 
M ichae I/SAC <M ichae I .Shana ha n@CH2 IVI .com> 
Subject: Re: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, 

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the 

church) was still being evaluated if high priority or not. SulTRAC was looking into those 2 issues. 

If those 2 properties are now ready to substitute in then I will get the approved final RD drawings and access agreements 
from Rik, and we will identify 2 non-responsives to pull out and seek CO concurrence. 

Mike L. - please start looking for 2 more non-responsives to substitute out. 

Thanks, 
Theo 

On Jul 13, 2017, at 1:00 PM, Lehman, Michael/MKE <Michael.Lehrnan(@CH2M.com> wrote: 
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HiTim-

The two properties highlighted in green below have not been formally added to Arrowheads scope yet, so they are not 
currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that 

change in tonight's email. 

Thanks 

Michael Lehman 

Associate Project Manager/Construction Manager 
D 1414 847 0327 
rv1 1 414 687 6665 

CH2M 
135 S 84" St, Suite 400 
Milwaukee, WI 53214 

USA 
www.ch2m._com ; I .inkeQ_ln Twitter ! facc[)ooh. 

From: Drexler, Timothy [mailto:drexler.timothv(aJ.epa.govl 

Sent: Thursday, July 13, 2017 11:29 AM 
To: Lehman, Michael/MKE <Michacl.Lehman@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah@cpa.gov>; Dunneback, 

Michael <dunnehack.micbael@epa.gov> 
Cc: Von Wallmenich, Theo/DET <Theo.VonWallrnenichRilCH2M.com>; Shanahan, Michael/SAC 

<Michacl.Shanahan(wCH?M.com>; Rolfes, Sarah <Rolfes.Sarah(alepa.gg_y> 
Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL] 

Hi Mike: The table doesn't seem to reflect yet the identified priority swap-outs due to sampling/presence of children: 

  Ave 

  Ave 

 Drunm1ond St 

  St 

  Ave 

19  St 

36  Ave 

We should make 

those changes. 

-Tim 

From: Lehman, Michael/MKE [mailto:MichaeLLcbrnan@CH2M.comJ 

Sent: Wednesday, July 12, 2017 5:32 PM 
To: Drexler, Timothy <drexler.timothv@,pa.gov>; Rolfes, Sarah <Rolfes.Sarah:alefla.gov>; Dunneback, Michael 

<dun ne back.mi chae l@.cpa.gov> 
Cc: Amley, Kimberly/DET <Kimberly.Amlev:aJCH2M.com>; Ewing, Denis/A TL <Denis.Ewing,__~CH2M.com>; Woods, 
Carl/CIN <Carl.Woods(aJCH2M.com>; Von Wallmenich, Theo/DET <Thco.VonWallmenich(aJCH2M.com>; Arps, 

Paul/MKE <Pau1.Arps'ri1CH2M.com>; Pisek, Robert/DFW <Robe1i.Plsek(iilCH2M.com>; Seaman, Jennifer/CHC 
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• 

• 

<Jennifer.Seaman(iikh2m.com>; Rohde, Beth/MKE <Be1h.Rohde@CI-l2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan(ii)CH?M.com> 
Subject: USS Lead Daily Zone 3 Field Progress Re.port 7-12-17 

Tim, Sarah and Michael-

The following is a summary for the USS lead Zone 3 remediation project through July 12'", 

2017. Please also find for your review the EPA progress summary and City info summaries 
attached. 

Project Progress Summary 

Precon Surveys Completed 

69 of 120 

Excavations Completed 

34 of 120 

General Fill Completed 

• 22 Properties 

Topsoil Completed 

• 29 Properties 

Sod Installations Completed 

• 26 Properties 

Sod Maintenance Period Completed 

• 2 Properties 

Preconstruction Property Meeting Status 

3 



Meetings today: 

• 19  

Status: 

• Initial Precon Meetings% Complete: 75.0% 
• Final Precon Meetings% Complete: 62.5% 

Post construction Property Meeting Status 

• No Post-Con meetings today 
• Post-Con Meetings% Complete~O.0% 

Work Performed Today 

Safety-

• CH2M and Arrowhead complete tailgate safety meeting 

• Safe behavior observations completed today 
• ACI submits final incident report for topsoil truck vehicular accident 

• Lightning shutdown site operations from 10:22 am to 11:43 am 
• Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day 

• ACI completes physiological monitoring 

Quality 

• QA completed field verification of Post topsoil survey at   
• QA inspected excavation at   and   
• QA inspected common fill placement at   
• QA completed Sod placement at   Sod panels were thinner than the½" requirement in the specs. ACI 

assumes responsibility for Sod placed per RFI 11. 
• QA completed sod follow up inspections at           QA 

completed air monitoring support for team members as needed. Various sod panels still showing brown areas. 

• QA completed QC of perimeter air monitoring data. 

• Transmittals received: None 
• Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications. 
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Property Work Today 

• Impacted export today 

•   2 (SCY) Truck 
•   3 (SCY) Truck and 5 (7CY) Truck 

• Arrowhead tree and stump removal today: 

• None 

• Arrowhead property clearing today: 

•  Started 

• Bloodhound completes utility locate surveys at: 

• None 

• Abonmarche surveys completed today: 

•   Survey 4 

• Backfill today: 

•   -9 (SCY) Trucks Common Backfill 
•  6 (SCY) Trucks Common Backfill 

• Concrete Repairs: 

• None 

• Sod, plants, and restoration completed today 
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• Sod Completed at 4729  and   

General Work Today 

• ACI stockpile management 
• Backfill operations 
• Excavations 
• Survey operations 
• End of the day security checks completed 
• · Security patrol 

Import Fill today 

• 5 loads common fill 
• 1 load of #53 stone 
• 9 loads of topsoil 

Waterline flushing today 

•   
•   
•   
•   

Street Force Operations 

• Water bill flyers handed out 

• Made contact with owner at   to setup pre-construction meeting 

Changed Conditions/Delay/Conflicts Encountered 

• Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time 

Visitors/Discussions 

• Theo Von Wallmenich 
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Planned Work for Tomorrow (7 /13) 

Clearing: 

  

Excavation: 

Backfill: 

Crew 1:   - Continue 

 Touch up 

Crew 2:   -Continue 

Crew 1:   Topsoil - Continue 

 Start 

Crew 2:   Topsoil - Continue 

  - Start 

Restoration: 

  

Plants and Sod: 

  -Sod, weather dependent 

Trees and stumps: 

None 

Surveys: 
  Survey 3 

  Survey 3 
  Survey 2 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 
  Survey 1 

  Survey 1 

Private Utility Locates: 

None 

Importing Backfill: 

9 +/- Loads Common Backfill 

1 Load Peat 

Michcel Lehman 
Construction Manager 
D 1414 847 0327 
r/1 1 414 687 6665 
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CH2M 

135 s 84'" St, Suite 400 
fVlilwaukee, WI 53214 

USA 
www,ch2m.com i _L,_inkcdln : T,vitt.er ! Facebook 
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Dunneback, Michael ·------------------------------------------------
From: 
Sent: 
To: 
Cc: 

Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Thursday, July 13, 2017 12 58 PM 
Lehman, Michael/MKE; Drexler, Timothy 

Subject: 
Rolfes, Sarah; Dunneback, Michael; Shanahan, Michael/SAC 
Re: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, 

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the 
church) was still being evaluated if high priority or not. SulTRAC was looking into those 2 issues. 

If those 2 properties are now ready to substitute in then I will get the approved final RD drawings and access agreements 
from Rik, and we will identify 2 non-responsives to pull out and seek CO concurrence. 

Mike L. - please start looking for 2 more non-responsives to substitute out. 

Thanks, 

Theo 

On Jul 13, 2017, at 1:00 PM, Lehman, Michael/MKE <Tvfichael.Lehman(cuC!-PM.com> wrote: 

Hi Tim-

The two properties highlighted in green below have not been formally added to Arrowheads scope yet, 
so they are not currently in the tracker. The other seven properties have been added to the tracking 

spreadsheet. You will see that change in tonight's email. 

Thanks 

Associate Project Manager/Construction Manager 
D 1 414 847 0327 
fv'l 1414 687 6665 

CH2M 

135 S 84th St, Suite 400 
Milwaukee, WI 53214 
USA 

V.'Ww.ch2m.com · ] ,inkedJn Twitter I Facebook 

From: Drexler, Timothy [ r1_1._qjJ\Q_:_c:.l!.:t\ !g_rJj ri.wJb.y C~T.1.eri_n. l!\}Y] 

Sent: Thursday, July 13, 2017 11:29 AM 

To: Lehman, Michael/MKE <Michael .Lehrnan(~j:·C!-f2M .com>; Rolfes, Sarah <ko!frs.Sar:1h:ZP,cpc:1g9y>; 
Dunneback, Mi ch a el <ciJ1!ll}_9J?_<\<;1;,_mi.::lrn_\:._l_;'.£f~'-g_p_c},:gQ \'. > 
Cc: Von Wallmenich, Theo/DH <Theo.Vo11Walimenich(c1]CI PM.corn>; Shanahan, Michael/SAC 
<M_ichael. Shanal_ian,1_i":_C::_ff/ M.com>; Rolfes, Sarah <Ro lfcs. Sarnhrcu.cpa. gov> 
Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL] 

Hi Mike: The table doesn't seem to reflect yet the identified priority swap-outs due to 

sampling/presence of children: 

1 



  Ave 

 Ave 

  St 

  St 

  A vc 

19  St 
36  Ave 

We should make those changes. 

-Tim 

From: Lehman, Michael/MKE [1_11ailto:Michacl.Lehman@CH2M.com] 
Sent: Wednesday, July 12, 2017 5:32 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, 
Michael <dunneback.michaeJ(luepa.gov> 
Cc: Amley, Kimberly/DET <Kimberly.Amley@CH2M.com>; Ewing, Denis/All 
<Denis.Ewing@CH2M.com>; Woods, Carl/CIN <CarLWoods@CH2M.com>; Von Wallmenich, Theo/DET 
<Theo.VonWallmenich(a)CH2M.com>; Arps, Paul/MKE <Paul.Arps(luCH2M.com>; Pisek, Robert/DFW 
<Robert.Plsek(luCH2M.com>; Seaman, Jennifer/CH( <Jennifer.Seaman@ch2m.com>; Rohde, Beth/MKE 
<Beth.Rohde@CH2M.com>; Watkins, Timothy/DH <Timothy.Watkins(alCH2M.com>; Shanahan, 
Michael/SAC <Michacl.Shanahan<al.CH2M.com> 
Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, Sarah and Michael-

The following is a summary for the USS Lead Zone 3 remediation project 
through July 12th

, 2017. Please also find for your review the EPA progress 
summary and City info summaries attached. 

Project Progress Summary 

Precon Surveys Completed 

• 69 of 120 

Excavations Completed 

• 34 of 120 

General Fill Completed 

• 22 Properties 

Topsoil Completed 

• 29 Properties 
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Sod Installations Completed 
• 26 Properties 

Sod Maintenance Period Completed 
• 2 Properties 

Preconstruction Property Meeting Status 

Meetings today: 
• 19  

Status: 

• Initial Precon Meetings % Complete: 75.0% 
• Final Precon Meetings% Complete: 62.5% 

Post construction Property Meeting Status 

• No Post-Con meetings today 
• Post-Con Meetings% Complete: 0.0% 

Work Performed Today 

Safety-
• CH2M and Arrowhead complete tailgate safety meeting 

• Safe behavior observations completed today 

• ACI submits final incident report for topsoil truck vehicular accident 

• Lightning shutdown site operations from 10:22 am to 11:43 am 

• Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day 

• ACI completes physiological monitoring 

Quality 

• QA completed field verification of Post topsoil survey at   

• QA inspected excavation at   and   

• QA inspected common fill placement at   

• QA completed Sod placement at   Sod panels were thinner than the½" requirement in 
the specs. ACI assumes responsibility for Sod placed per RFI 11. 

• QA completed sod follow up inspections at          
 QA completed air monitoring support for team members as needed. Various sod panels 

still showing brown areas. 

• QA completed QC of perimeter air monitoring data. 
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• Transmittals received: None 

• Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications. 

Property Work Today 

• Impacted export today 
o   2 (5CY) Truck 
o   3 (5CY) Truck and 5 (7CY) Truck 

• Arrowhead tree and stump removal today: 
o None 

• Arrowhead property clearing today: 
o  Started 

• Bloodhound completes utility locate surveys at: 
o None 

• Abonmarche surveys completed today: 
o   Survey 4 

• Backfill today: 
o   -9 (5CY) Trucks Common Backfill 
o  6 (5CY) Trucks Common Backfill 

• Concrete Repairs: 
o None 

• Sod, plants, and restoration completed today 

o Sod Completed at 4729  and   

General Work Today 
• ACI stockpile management 

• Backfill operations 

• Excavations 

• Survey operatioRs 

• End of the day security checks completed 

• Security patrol 

Import Fill today 
• 5 loads common fill 

• 1 load of #53 stone 

• 9 loads of topsoil 

Waterline flushing today 
•   

•   
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•   

•   

Street Force Operations 
• Water bill flyers handed out 

• Made contact with owner at   to setup pre-construction meeting 

Changed Conditions/Delay/Conflicts Encountered 
• Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of 

down time 

Visitors/Discussions 

• Theo Von Wallmenich 

Planned Work for Tomorrow (7 /13) 

Clearing: 

  

Excavation: 

Backfill: 

Crew 1:   - Continue 
 Touch up 

Crew 2:   - Continue 

Crew 1:   Topsoil - Continue 

  - Start 

Crew 2:   Topsoil - Continue 

  - Start 

Restoration: 
  

Plants and Sod: 
  - Sod, weather dependent 

Trees and stumps: 

None 

Surveys: 

  Survey 3 

  Survey 3 
  Survey 2 

  Survey 1 
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  Survey 1 

  Survey 1 
  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

Private Utility Locates: 
None 

Importing Backfill: 
9 +/- Loads Common Backfill 

1 Load Peat 

r/:khael Lehrnan 
Construction Manager 
D 1414 847 0327 
Iv~ 1414 687 6665 

CH2fv'I 

135 S 84th St, Suite 400 
Milwaukee, WI 53214 
USA 

w\vw.ch2rn.com ! LinkediD_ Twiticr ! Faq:booJ.;_ 
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Dunneback, Michael 

From: 
Sent: 

Lehman, Michael/MKE <Michael.Lehman@CH2M.com> 
Thursday, July 13, 2017 12 00 PM 

To: Drexler, Timothy; Rolfes, Sarah; Dunneback, Michael 
Cc: 
Subject: 

Von Wallmenich, Theo/DET; Shanahan, Michael/SAC; Rolfes, Sarah 
RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Hi Tim-

The two properties highlighted in green below have not been formally added to Arrowheads scope yet, so they are not 
currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that 

change in tonight's email. 

Thanks 

Michael Lehman 
Associate Project Manager/Construction Manager 
D 1414 847 0327 
;·-;: 1 414 687 6665 

CH2.M 
135 S g4t1, St, Suite 400 

Milwaukee, WI 53214 
USA 

!'~)y.ch2m.com ! 1.inkcdin Twitttr ! Facebook 

From: Drexler, Timothy [mailto:drexler.timothy@epa.gov] 
Sent: Thursday, July 13, 2017 11:29 AM 
To: Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael 
<dunneback.michael@epa.gov> 
Ct: Von Wallmenich, Theo/DET <Theo.VonWa1lmenich@CH2M.com>; Shanahan, Michael/SAC 

<Michael.Shanahan@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov> 
Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL] 

Hi Mike: The table doesn't seem to reflect yet the identified priority swap-outs due to sampling/presence of children: 

  Ave 

  Ave 

  St 

 St 

  Ave 

19  St 
36  A vc 

We should make those changes. 

-Tim 
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From: Lehman, Michael/MKE [mailto:Michael.Lehman@CH2M.com] 
Sent: Wednesday, July 12, 2017 5:32 PM 
To: Drexler, Timothy <drexler.timothy(alepa.gov>; Rolfes, Sarah <Rolfes.Sarah(alepa.gov>; Dunneback, Michael 
<dnnneback.michael@.epa.gov> 
Cc: Amley, Kimberly/DET <Kimberly.Amley@CH2M.com>; Ewing, Denis/ATL <Denis.Ewing@CH2M.com>; Woods, 
Carl/CIN <Carl.Woods(alCH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWa11menich@CH2M.com>; Arps, 
Paul/MKE <Paul.Arps(cilCH2M.com>; Pisek, Robert/DFW <Robcrt.Plsck@CH2M.com>; Seaman, Jennifer/CHC 
<Jennifer.Seaman@ch2m.com>; Rohde, Beth/MKE <Be!h.Rohde(cilCH2M.com>; Watkins, Timothy/DET 
<Timothv.Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanaha.n@CH2M.com> 
Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, Sarah and Michael-

The following is a summary for the USS Lead Zone 3 remediation project through July 12th, 

2017. Please also find for your review the EPA progress summary and City info summaries 
attached. 

Project Progress Summary 

Precon Surveys Completed 

• 69 of 120 

Excavations Completed 

• 34 of 120 

General Fill Completed 

• 22 Properties 

Topsoil Completed 

• 29 Properties 

Sod Installations Completed 

• 26 Properties 

Sod Maintenance Period Completed 

• 2 Properties 

Preconstruction Property Meeting Status 

Meetings today: 

• 19  

Status: 
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.. lnitial Precon Meetings% Complete: 75.0% 

" Final Precon Meetings% Complete: 62.5% 

Post construction Property Meeting Status 

" No Post-Con meetings today 
.. Post-Con Meetings% Complete: 0.0% 

Work Performed Today 

Safety-
• CH2M and Arrowhead complete tailgate safety meeting 

• Safe behavior observations completed today 

• ACI submits final incident report for topsoil truck vehicular accident 

• Lightning shutdown site operations from 10:22 am to 11:43 am 

• Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day 

• ACI completes physiological monitoring 

Quality 

• QA completed field verification of Post topsoil survey at   

• QA inspected excavation at   and   

• QA inspected common fill placement at   

• QA completed Sod placement at   Sod panels were thinner than the½" requirement in the specs. ACI 

assumes responsibility for Sod placed per RFI 11. 

• QA completed sod follow up inspections at           QA 
completed air monitoring support for team members as needed. Various sod panels still showing brown areas. 

• QA completed QC of perimeter air monitoring data. 

• Transmittals received: None 

• Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications. 

Property Work Today 

• Impacted export today 
o   2 (SCY) Truck 
o   3 (SCY) Truck and S (7CY) Truck 

• Arrowhead tree and stump removal today: 
o None 

• Arrowhead property clearing today: 
o  Started 
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• Bloodhound completes utility locate surveys at: 
o None 

• Abonmarche surveys completed today: 
o   Survey 4 

• Backfill today: 
o   - 9 (5CY) Trucks Common Backfill 
o  6 (5CY) Trucks Common Backfill 

• Concrete Repairs: 
o None 

• Sod, plants, and restoration completed today 

o Sod Completed at 4729  and   

General Work Today 
• ACI stockpile management 

• Backfill operations 

• Excavations 

• Survey operations 
• End of the day security checks completed 

• Security patrol 

Import Fill today 
• 5 loads common fill 

• 1 load of #53 stone 
• 9 loads of topsoil 

Waterline flushing today 
•   

•   

•   

•   

Street Force Operations 
• Water bill flyers handed out 

• Made contact with owner at   to setup pre-construction meeting 

Changed Conditions/Delay/Conflicts Encountered 
• Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time 

Visitors/Discussions 

• Theo Von Wallmenich 
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Planned Work for Tomorrow (7 /13) 

Clearing: 

  

Excavation: 

Backfill: 

Crew 1:   - Continue 

 Touch up 

Crew 2:   - Continue 

Crew 1:   Topsoil - Continue 

 Start 

Crew 2:   Topsoil - Continue 

  - Start 

Restoration: 
  

Plants and Sod: 
  -Sod, weather dependent 

Trees and stumps: 

None 

Surveys: 
  Survey 3 

  Survey 3 

  Survey 2 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

Private Utility Locates: 

None 

Importing Backfill: 

9 +/- Loads Common Backfill 

1 Load Peat 

rllichael Lehman 
Construction Manager 
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D 1414 847 0327 
M 1 414 687 6665 

CH2M 

135 s 84th St, Suite 400 
Milwaukee, WI 53214 

USA 
ww,y.ch2m.com I Linkedh1 , Twitter ; Faceboq_~ 
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Dunneback, Michael 

From: 
Sent: 
To: 
Subject: 

FYI... 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC·lOJ 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886·7 523 

From: Drexler, Timothy 

Dunneback, Michael 
Thursday, July 13, 2017 11 33 AM 
Arps, Paul/MKE 
FW: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Sent: Thursday, July 13, 2017 11:29 AM 
To: Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael 
<dunneback.michael@epa.gov> 
Cc: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>; Shanahan, Michael/SAC 
<Michael.Shanahan@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov> 

Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Hi Mike: The table doesn't seem to reflect yet the identified priority swap-outs due to sampling/presence of children: 

  Ave 

 Ave 

4 742-56 Carey St 

  St 

  St 

  St 

  Ave 

19  St 

36  Ave 

We should make those changes. 

-Tim 

From: Lehman, Michael/MKE lmailto:Michael.Lelunan@CH2M.com1 
Sent: Wednesday, July 12, 2017 5:32 PM 

To: Drexler, Timothy <drex1er.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah(cil,epa.gov>; Dunneback, Michael 
<dunneback.michael@epa.gov> 

Cc: Amley, Kimberly/DET <Kimberly.Am1ev@CH2M.com>; Ewing, Denis/ATL <Denis.Ewing@CH2M.com>; Woods, 
Carl/CIN <Carl.Woods@CH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWallmcnich@CH2M.com>; Arps, 
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Paul/MKE <Paul.A1J)s@CH2M.com>; Pisek, Robert/DFW <Robert.Plsek@CH2M.com>; Seaman, Jennifer/CH( 
<Jennifer.Seaman@ch2m.com>; Rohde, Beth/MKE <Beth.Rohde@Cl-l2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC <Michae1.Shanahan@Cll2M.com> 
Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, Sarah and Michael-

The following is a summary for the USS Lead Zone 3 remediation project through July 12th
, 

2017. Please also find for your review the EPA progress summary and City info summaries 

attached. 

Project Progress Summary 

Precon Surveys Completed 

• 69 of 120 

Excavations Completed 

• 34 of 120 

General Fill Completed 

• 22 Properties 

Topsoil Completed 

• 29 Properties 

Sod Installations Completed 

• 26 Properties 

Sod Maintenance Period Completed 

• 2 Properties 

Preconstruction Property Meeting Status 

Meetings today: 

• 19  

Status: 

• Initial Precon Meetings% Complete: 75.0% 

• Final Precon Meetings % Complete: 62.5% 

Post construction Property Meeting Status 

2 
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" No Post-Con meetings today 

" Post-Con Meetings% Complete: 0.0% 

Work Performed Today 

Safety-
• CH2M and Arrowhead complete tailgate safety meeting 

• Safe behavior observations completed today 

• ACI submits final incident report for topsoil truck vehicular accident 

• Lightning shutdown site operations from 10:22 am to 11:43 am 

• Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day 

• ACI completes physiological monitoring 

Quality 

• QA completed field verification of Post topsoil survey at   

• QA inspected excavation at   and   

• QA inspected common fill placement at   

• QA completed Sod placement at   Sod panels were thinner than the½" requirement in the specs. ACI 
assumes responsibility for Sod placed per RFI 11. 

• QA completed sod follow up inspections at           QA 
completed air monitoring support for team members as needed. Various sod panels still showing brown areas. 

• QA completed QC of perimeter air monitoring data. 

• Transmittals received: None 

• Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications. 

Property Work Today 

• Impacted export today 
o   2 (SCY) Truck 
o   3 (SCY) Truck and 5 (7CY) Truck 

• Arrowhead tree and stump removal today: 
o None 

• Arrowhead property clearing today: 
o  Started 

• Bloodhound completes utility locate surveys at: 
o None 

• Abonmarche surveys completed today: 
o   Survey 4 
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• Backfill today: 
o   - 9 (5CY) Trucks Common Backfill 
o  6 (5CY) Trucks Common Backfill 

• Concrete Repairs: 
o None 

• Sod, plants, and restoration completed today 
o Sod Completed at 4729  and   

General Work Today 
• ACI stockpile management 

• Backfill operations 

• Excavations 

• Survey operations 
• End of the day security checks completed 

• Security patrol 

Import Fill today 
• 5 loads common fill 

• 1 load of #53 stone 

• 9 loads of topsoil 

Waterline flushing today 
•   

•   

•   

•  

Street Force Operations 
• Water bill flyers handed out 

• Made contact with owner at   to setup pre-construction meeting 

Changed Conditions/Delay/Conflicts Encountered 
• Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time 

Visitors/Discussions 

• Theo Von Wallmenich 

Planned Work for Tomorrow (7 /13) 

Clearing: 
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Excavation: 

Backfill: 

Crew 1:   - Continue 

 Touch up 

Crew 2:   - Continue 

Crew 1:   Topsoil - Continue 

 Start 

Crew 2:   Topsoil - Continue 

  - Start 

Restoration: 
  

Plants and Sod: 

  -Sod, weather dependent 

Trees and stumps: 

None 

Surveys: 

  Survey 3 

  Survey 3 

  Survey 2 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

Private Utility Locates: 

None 

Importing Backfill: 

9 +/- Loads Common Backfill 

1 Load Peat 

Michael Lehman 

Construction Manager 
D 1414 847 0327 
M 1 414 687 6665 

CH2M 

135 s 84th St, Suite 400 
Milwaukee, WI 53214 

USA 
www.ch2m.corn i Linkedin , Twitter i Facebook 
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Dunneback, Michael 

From: Drexler, Timothy 
Sent: Thursday, July 13, 2017 11 29 AM 
To: Lehman, Michael/MKE; Rolfes, Sarah; Dunneback, Michael 
Cc: 
Subject: 

Von Wallmenich, Theo/DET; Shanahan, Michael/SAC; Rolfes, Sarah 
RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Hi Mike: The table doesn't seem to reflect yet the identified priority swap-outs due to sampling/presence of children: 

  Ave 

  Ave 

4742-56 Carey St 

  St 

 Drmmnond St 

  St 

  Ave 

19  St 

36  Ave 

We should make those changes. 

-Tim 

From: Lehman, Michael/MKE [mailto:Michael.Lehman@CH2M.com] 
Sent: Wednesday, July 12, 2017 5:32 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael 
<dunneback.michael@epa.gov> 
Cc: Amley, Kimberly/DET <Kimberly.Amley@CH2M.com>; Ewing, Denis/A TL <Denis.Ewing@CH2M.com>; Woods, 

Carl/CIN <Carl.Woods@CH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Pisek, Robert/DFW <Robert.Plsek@CH2M.com>; Seaman, Jennifer/CHC 
<Jennifer.Seaman@ch2m.com>; Rohde, Beth/MKE <Beth.Rohde@CH2M.com>; Watkins, Timothy/DET 

<Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, Sarah and Michael-

The following is a summary for the USS lead Zone 3 remediation project through July 12th
, 

2017. Please also find for your review the EPA progress summary and City info summaries 

attached. 

Project Progress Summary 

Precon Surveys Completed 

" 69 of 120 
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Excavations Completed 

• 34 of 120 

General Fill Completed 

• 22 Properties 

Topsoil Completed 

• 29 Properties 

Sod Installations Completed 

• 26 Properties 

Sod Maintenance Period Completed 

• 2 Properties 

Preconstruction Property Meeting Status 

Meetings today: 

• 19  

Status: 

• Initial Precon Meetings% Complete: 75.0% 

• Final Precon Meetings % Complete: 62.5% 

Post construction Property Meeting Status 

• No Post-Con meetings today 

" Post-Con Meetings% Complete: 0.0% 

Work Performed Today 

Safety-
• CH2M and Arrowhead complete tailgate safety meeting 

• Safe behavior observations completed today 

• ACI submits final incident report for topsoil truck vehicular accident 

• Lightning shutdown site operations from 10:22 am to 11:43 am 

• Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day 

• ACI completes physiological monitoring 

Quality 
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• QA completed field verification of Post topsoil survey at   

• QA inspected excavation at   and   

• QA inspected common fill placement at   

• QA completed Sod placement at   Sod panels were thinner than the½" requirement in the specs. AC! 

assumes responsibility for Sod placed per RFI 11. 

• QA completed sod follow up inspections at           QA 
completed air monitoring support for team members as needed. Various sod panels still showing brown areas. 

• QA completed QC of perimeter air monitoring data. 

• Transmittals received: None 

• Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications. 

Property Work Today 

• Impacted export today 
o   2 (SCY) Truck 

o   3 (SCY) Truck and 5 (7CY) Truck 

• Arrowhead tree and stump removal today: 
o None 

• Arrowhead property clearing today: 
o  Started 

• Bloodhound completes utility locate surveys at: 
o None 

• Abonmarche surveys completed today: 
o   Survey 4 

• Backfill today: 
o   -9 (SCY) Trucks Common Badfill 

o  6 (SCY) Trucks Common Backfill 

• Concrete Repairs: 
o None 

• Sod, plants, and restoration completed today 
o Sod Completed at   and   

General Work Today 
• ACI stockpile management 

• Backfill operations 

• Excavations 

• Survey operations 

• End of the day security checks completed 

• Security patrol 
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Import Fill today 
• 5 loads common fill 

• 1 load of #53 stone 

• 9 loads of topsoil 

Waterline flushing today 
•   

•   

•   

•   

Street Force Operations 
• Water bill flyers handed out 

• Made contact with owner at   to setup pre-construction meeting 

Changed Conditions/Delay/Conflicts Encountered 
• Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time 

Visitors/Discussions 

• Theo Von Wallmenich 

Planned Work for Tomorrow (7 /13) 

Clearing: 
  

Excavation: 

Backfill: 

Crew 1:   - Continue 
 Touch up 

Crew 2:   - Continue 

Crew 1:   Topsoil - Continue 
  - Start 

Crew 2:   Topsoil - Continue 
  - Start 

Restoration: 
  

Plants and Sod: 
  -Sod, weather dependent 
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Trees and stumps: 
None 

Surveys: 
  Survey 3 

  Survey 3 
  Survey 2 

  Survey 1 

  Survey 1 
  Survey 1 
  Survey 1 
  Survey 1 

  Survey 1 
  Survey 1 

Private Utility Locates: 
None 

Importing Backfill: 
9 +/- Loads Common Backfill 

1 Load Peat 

Michael Lehman 

Construction Manager 
D 1414 847 0327 
M 1 414 687 6665 

CH2M 

135 S 84 th St, Suite 400 
Milwaukee, WI 53214 

USA 
w,vv,,_ch2m.com i Linkedl.n I 1\vitter' Facebook 
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Dunneback, Michael 

From: Drexler, Timothy 
Sent: Thursday, July 13, 2017 1129 AM 
To: Lehman, Michael/MKE; Rolfes, Sarah; Dunneback, Michael 
Cc: 
Subject: 

Von Wallmenich, Theo/DET; Shanahan, Michael/SAC; Rolfes, Sarah 
RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Hi Mike: The table doesn't seem to reflect yet the identified priority swap-outs due to sampling/presence of children: 

  Ave 

 Ave 

4742-56  St 

  St 

  St 

  St 

 Ave 

 
36  Ave 

We should make those changes. 

-Tim 

From: Lehman, Michael/MKE [mai1to:Michael.Lehman@CH2M.com] 
Sent: Wednesday, July 12, 2017 5:32 PM 

To: Drexler, Timothy <drexler.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael 
<dun neback. m ichael@epa.gov> 

Cc: Amley, Kimberly/DET <Kimberly.Amley@CH2M.com>; Ewing, Denis/ATL <Denis.Ewing@CH2M.com>; Woods, 
Carl/CIN <Carl.Woods@CH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWal1menich@CH2M.com>; Arps, Paul/MKE 
<Paul.Arps@CH2M.com>; Pisek, Robert/DFW <Robert.Plsek@CH2M.com>; Seaman, Jennifer/CH( 

<Jennifer.Seaman@ch2m.com>; Rohde, Beth/MKE <Beth.Rohde@CH2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17 

Tim, Sarah and Michael-

The following is a summary for the USS lead Zone 3 remediation project through July 12th, 

2017. Please also find for your review the EPA progress summary and City info summaries 
attached. 

Project Progress Summary 

Precon Surveys Completed 

" 69 of 120 
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Excavations Completed 

• 34 of 120 

General Fill Completed 

• 22 Properties 

Topsoil Completed 

• 29 Properties 

Sod Installations Completed 

• 26 Properties 

Sod Maintenance Period Completed 

• 2 Properties 

Preconstruction Property Meeting Status 

Meetings today: 

• 19  

Status: 

• Initial Precon Meetings % Complete: 75.0% 

• Final Precon Meetings % Complete: 62.5% 

Post construction Property Meeting Status 

• No Post-Con meetings today 

" Post-Con Meetings% Complete: 0.0% 

Work Performed Today 

Safety-
• CH2M and Arrowhead complete tailgate safety meeting 

• Safe behavior observations completed today 

• ACI submits final incident report for topsoil truck vehicular accident 

• Lightning shutdown site operations from 10:22 am to 11:43 am 

• Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day 

• ACI completes physiological monitoring 

Quality 
2 
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• QA completed field verification of Post topsoil survey at   

• QA inspected excavation at   and   

• QA inspected common fill placement at   

• QA completed Sod placement at   Sod panels were thinner than the½" requirement in the specs. ACI 

assumes responsibility for Sod placed per RFI 11. 

• QA completed sod follow up inspections at           QA 
completed air monitoring support for team members as needed. Various sod panels still showing brown areas. 

• QA completed QC of perimeter air monitoring data. 

• Transmittals received: None 

• Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications. 

Property Work Today 

• Impacted export today 
o   2 (SCY) Truck 
o   3 (SCY) Truck and 5 (7CY) Truck 

• Arrowhead tree and stump removal today: 
o None 

• Arrowhead property clearing today: 
o  Started 

• Bloodhound completes utility locate surveys at: 
o None 

• Abonmarche surveys completed today: 
o  Grasse Iii Survey 4 

• Backfill today: 
o   -9 (SCY) Trucks Common Backfill 

o  6 (SCY) Trucks Common Backfill 

• Concrete Repairs: 
o None 

• Sod, plants, and restoration completed today 
o Sod Completed at 4729  and   

General Work Today 
• ACI stockpile management 

• Backfill operations 

• Excavations 

• Survey operations 

• End of the day security checks completed 

• Security patrol 
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Import Fill today 
• 5 loads common fill 

• 1 load of #53 stone 

• 9 loads of topsoil 

Waterline flushing today 
•   

•   

•   

•   

Street Force Operations 
• Water bill flyers handed out 

• Made contact with owner at   to setup pre-construction meeting 

Changed Conditions/Delay/Conflicts Encountered 
• Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time 

Visitors/Discussions 

• Theo Von Wallmenich 

Planned Work for Tomorrow (7 /13) 

Clearing: 
  

Excavation: 

Backfill: 

Crew 1:   - Continue 
 Touch up 

Crew 2:   - Continue 

Crew 1:   Topsoil - Continue 

  - Sta.rt 

Crew 2:   Topsoil - Continue 
  - Start 

Restoration: 
  

Plants and Sod: 
  -Sod, weather dependent 
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Trees and stumps: 

None 

Surveys: 

  Survey 3 

  Survey 3 

  Survey 2 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

  Survey 1 

Private Utility Locates: 

None 

Importing Backfill: 

9 +/- Loads Common Backfill 

1 Load Peat 

IViichae.l Lehman 

Construction Manager 
D 1414 847 0327 
M 1 414 687 6665 

CH2M 
135 S 84th St, Suite 400 
Milwaukee, WI 53214 
USA 
,vww.ch2m.com; I.inkedJn ! Twitter, Facebook 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 

Subject: 

Thank you Mike and Tim. 

Von Wallmenich, Theo/DET <TheoVonWallmenich@CH2M.com> 
Friday, June 30, 2017 9 57 AM 
Dunneback, Michael; Drexler, Timothy; Rolfes, Sarah 
Arps, Paul/MKE; Watkins, Timothy/DET; Shanahan, Michael/SAC; Lehman, Michael/MKE; 
Roberts, Lynn/DEN 
RE: Four Additional New Priority Z3 designs for 2017 Substitution 

We will proceed accordingly. 

Thanks, 
Theo 

From: Dunneback, Michael [mailto:dunneback.michael@epa.gov] 

Sent: Friday, June 30, 2017 9:52 AM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>; Drexler, Timothy <drexler.timothy@epa.gov>; 
Rolfes, Sarah <Rolfes.Sarah@epa.gov> 
Cc: Arps, Paul/MKE <Paul.Arps@CH2M.com>; Watkins, Timothy/DH <Timothy.Watkins@CH2M.com>; Shanahan, 
Michael/SAC <Michae1.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Roberts, 

Lynn/DEN <Lynn.Roberts@ch2m.com> 
Subject: RE: Four Additional New Priority Z3 designs for 2017 Substitution [EXTERNAL] 

Good Morning Paul and Theo, 

The proposed property swaps included in your e·mail below are acceptable to EPA. Please proceed with 
the necessary changes to the construction schedule to incorporate the "substitute-in" properties and 
removal of the "substitute·out" properties. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC· lOJ 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - tn2) 886·7523 

From: Von Wallmenich, Theo/DET [r112_Ut9:Ii1eo,Yo11\J\lall1JJ;:nich1@CH2M.com] 
Sent: Wednesday, June 28, 2017 6:47 AM 
To: Dunneback, Michael <dunneback.n1ichael@epr1.G:ov>; Drexler, Timothy <dn~xier.timothy@epa.gov>; Rolfes, Sarah 

<Rolfes.Sa,·ah@epa.gov> 
Cc: Arps, Paul/MKE <Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2IVl.com>; Shanahan, 
Michael/SAC <IV1ichael.Shanahan@CH2IVl.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Roberts, 

Lynn/DEN <Lvnn.Roberts@ch2m.com> 
Subject: RE: Four Additional New Priority Z3 designs for 2017 Substitution 

1 



Thanks Tim. We have identified four additional "substitute-out" properties and added them to the original four 

(6/23/17 Email from me to this group) in the table below for a total of eight proposed properties to substitute-out from 
2017 for the eight higher priority properties that EPA would like to substitute in for 2017. 

We discussed on Tuesday 6/27 that the RD drawings for these eight properties provided in your Emails as noted in the 
revised table below are the EPA-approved final RD drawings from SulTRAC, and I will contact Rik separately to obtain the 
signed RA access agreements for these eight properties. We will then incorporate the change into Arrowhead's 

subcontract and proceed with the eight new properties in 2017, and remove the eight "substitute-out" properties from 

2017. 

Substitute'ln for 2017 Design Status of Substitute-In Proposed Substitute-

  RD dwg done and EPA-approved (Drexler 6/26/17 Email; see below). 42  

  RD dwg done and EPA-approved (Drexler 6/26/17 Email; see below).   

  RD dwg done and EPA-approved (Drexler 6/26/17 Email; see below).   

  RD dwg done and EPA-approved (Drexler 6/26/17 Email; see below).   

  RD dwg done and EPA-approved (Drexler 5/24/17 Email). 30  

19  RD dwg done and EPA-approved (Drexler 5/24/17 Email).   

  RD dwg done and EPA-approved (Drexler 5/30/17 Email).   

36    

N.b.: The bottom two rows are grayed back because those two properties do not appear ready to substitute in at this 

time. 

Senior Project Manager 
U 19892851515 
i\11517483 3015 

41850West11 Mile Road, Ste.101 
Novi, Ml 48375 

From: Drexler, Timothy [mailto:drexler.tirnothy@epa.gCJ_v] 
Sent: Monday, June 26, 2017 2:30 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallrnenich(a)CH2M.corn> 

Cc: Shanahan, Michael/SAC <Michae1.Shanahan@CH2M.com> 
Subject: FW: New Priority Z3 designs [EXTERNAL] 

Hi Theo: Some newly defined priority properties that we need to work into the 2017 schedule. 

-Tim 

From: Rik Lantz [rnailto:rlantz@scst.com] 

Sent: Friday, June 16, 2017 10:15 AM 
To: Rolfes, Sarah <Rolfes.Sarah@epa.g_ov> 
Cc: Drexler, Timothy <drexler.tirnothv@epa.gov>; Matt Bizjack <mbi2iack@scst.com>; Jacki Shepherd 

<ishepherd@scst.com>; Chris Ore <core@scst.com> 
Subj('ct: New Priority Z3 designs 
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All: Attached please find four remedial designs for Z3. Three of these are new: 

Zone 3 properties - newly identified priorities, designs submitted 6/16 (3): 
  - sensitive population, contamination in top 6 inches of soil (Alcamo e-mail 5/31) 
  St - sensitive population, contamination in top 6 inches of soil 

 sensitive population, contamination in top 6 inches of soil 

The fourth is a design for  Grasse Iii that we previously submitted on 4/4. The revised design shows an area that we 

believe should be restored with gravel, no other changes. This is a gray area - restoration of particular areas with gravel 

or mulch is typically decided at the time of the meeting with the property owner. However, in this case, the area is 

currently covered with gravel and is at the back a building that runs up to the alley, so it seems clear that it should 

remain gravel-covered rather than restored with sod, and we have depicted as much on the revised design. Since we'll 

do the rest of the designs with unambiguous gravel areas shown this way (there aren't all that many), we thought we 

ought to resubmit this one for consistency. 

Please feel free to call with any questions or concerns. 

Thanks, 

Rik 

Rik Lantz, P.G., LEED-AP 
Director of Environmental Services 

SDVOSB . DVBE 
Geotechnica! Englnee-r[ng [ SpeC-!al fnspection & Materials Testing 
Environmental Sc.fence & Engineerlng Facilities Consulting 
wvvw.scstcom 

C: 312.636.2614 D: 312.265.6125 

Notice To Recipfent: This e-mai! is meant for the intended recipient of the transmission only, and may be a communication privileged 
by law. If you received this e-rnail in error, please notify the sender immediately by return e-1Tiail and please delete this message and 
any and all duplicates of this message from your system. Any review, use, dissemination, distribution, or copying of this e-mail is 
strictly prohibited. Thank you in advance for your coope1·ation. 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 
Subject: 

Dunneback, Michael 
Friday, June 30, 2017 8:52 AM 
Von Wallmenich, Theo/DET; Drexler, Timothy; Rolfes, Sarah 
Arps, Paul/MKE; Watkins, Timothy/DET; Shanahan, Michael/SAC; Lehman, Michael/MKE; Roberts, Lynn/DEN 
RE: Four Additional New Priority Z3 designs for 2017 Substitution 

Good Morning Paul and Theo, 

The proposed property swaps included in your e-mail below are acceptable to EPA Please proceed with the necessary changes to the 
construction schedule to incorporate the "substitute-in" properties and removal of the "substitute-out" properties. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC-l0J 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886-7523 

From: Von Wallmenich, Theo/DET [mai1to:Theo.VonWallmenich@CH2M.com] 
Sent: Wednesday, June 28, 2017 6:47 AM 
To: Dunneback, Michael <dunneback.michael@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah@epa.gov> 
Cc: Arps, Paul/MKE <Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Roberts, Lynn/DEN <Lynn.Roberts@ch2m.com> 

Subject: RE: Four Additional New Priority Z3 designs for 2017 Substitution 

Thanks Tim. We have identified four additional "substitute-out" properties and added them to the original four (6/23/17 Email from me to this group) in the 
table below for a total of eight proposed properties to substitute-out from 2017 for the eight higher priority properties that EPA would like to substitute in for 

2017. 

We discussed on Tuesday 6/27 that the RD drawings for these eight properties provided in your Emails as noted in the revised table below are the EPA-approved 
final RD drawings from SulTRAC, and I will contact Rik separately to obtain the signed RA access agreements for these eight properties. We will then incorporate 
the change into Arrowhead's subcontract and proceed with the eight new properties in 2017, and remove the eight "substitute-out" properties from 2017. 

1 



Substitute.-ln for 2017 pesign ~tatus of Su.bstitute-ln Proposed Substitute-but of 2017 

 RD dwg done and EPA-approved (Drexler 6/26/17_Em_ail; see below). 42  

  RD dwg done and EPA-appr_oved (Drexler 6/26/17 Email; see belowl.  

  RD dwg done and EPA-approved (Drexler 6/26/17 Email; see below).   

  RD dwg_ done and EPA-approved (Drexler 6/26/17 Email; see below).   

  RD dwg done and EPA-approved (Drexler 5/24/17 Email). 30  

19  RD dwg done and EPA-approved (Drexler 5/24/17 Email).   

  RD dwg done and EPA-approved (Drexler 5/30/17 Email).   

36  RD dwg done and EPA-approved (Drexler 5/30/17 Email).   

N.b.: The bottom two rows are grayed back because those two properties do not appear ready to substitute in at this time. 

Theo von V\la!lmen!Ch 
Senior Project Manager 
D 19892851515 
M 1 517 483 3015 

CH2M 
41850 West 11 Mile Road, Ste. 101 
Novi, Ml 48375 

From: Drexler, Timothy [mail1,Q;,<:trexler.timo\,by@epa.gov] 
Sent: Monday, June 26, 2017 2:30 PM 
To: Von Wallmenich, Theo/DET <I_l1eoj[onWallmenich(dlCH2M.com> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: FW: New Priority Z3 designs [EXTERNAL] 

Hi Theo: Some newly defined priority properties that we need to work into the 2017 schedule. 

-Tim 

From: Rik Lantz [mailto:rlantz@scst.com] 

Sent: Friday, June 16, 2017 10:15 AM 
To: Rolfes, Sarah <Rolfes.Sarah@epa.goy> 
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Cc: Drexler, Timothy <drexle1·.tim0Jh.Y@\'.R9"KQY>; Matt Bizjack <mbizjack@scst.com_>; Jacki Shepherd <Jshepl2er<!@~scst.com>; Chris Ore <core@scst.com> 
Subject: New Priority Z3 designs 

All: Attached please find four remedial designs for Z3. Three of these are new: 

Zone 3 properties - newly identified priorities, designs submitted 6/16 (3): 
 sensitive population, contamination in top 6 inches of soil (Alcamo e-mail 5/31) 
  St- sensitive population, contamination in top 6 inches of soil 
 sensitive population, contamination in top 6 inches of soil 

The fourth is a design for  Grasse Iii that we previously submitted on 4/4. The revised design shows an area that we believe should be restored with gravel, 
no other changes. This is a gray area - restoration of particular areas with gravel or mulch is typically decided at the time of the meeting with the property 
owner. However, in this case, the area is currently covered with gravel and is at the back a building that runs up to the alley, so it seems clear that it should 
remain gravel-covered rather than restored with sod, and we have depicted as much on the revised design. Since we'll do the rest of the designs with 
unambiguous gravel areas shown this way (there aren't all that many), we thought we ought to resubmit this one for consistency. 

Please feel free to call with any questions or concerns. 

Thanks, 
Rik 

Rik Lantz, P.G., LEED-AP 
Director of Environmental Services 

SDVOSB . DVBE 
Geotechnica! Engineering: Special Inspection & Materials Testing 
Environmental Science & Engineering Facilities Consulting 
www.scsL_gQJTI 

C: 312.636.2614 D: 312265.6125 

Notice To Recipient: This e-mail is meant fo1· the intended recipient of the t1·ansmissio11 only, and may be a communication privileged by law. If you received tl1is e-mail in error, 
please notify the sender lmmecliately by return e-mail and please de!ete this message and any and all duplicates of this message from your system. Any review 1 use, dissemination, 
distribution, or copying of this e-mail is strict!y prohibited. Thank you in advance for your cooperation. 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 

Dunneback, Michael 
Tuesday, June 27, 2017 1:13 PM 
Drexler, Timothy 
Rolfes, Sarah 

Subject: FW: USS Lead Zone 3, Four Additional Proposed Property Substitutions for 2017 

Tin1, 

I take no issue with the 4 proposed swap outs but wanted to check with you first to (1) make sure you were in agreement, and (2) have the 
design drawings for the properties to be subbed in. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC-lOJ 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886-7523 

From: Von Wallmenich, Theo/DET [mailto:Theo.VonWallmenich@CH2M.com] 

Sent: Friday, June 23, 2017 3:23 PM 
To: Dunneback, Michael <dunneback.michael@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah@epa.gov> 

Cc: Arps, Paul/MKE <Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC 
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Roberts, Lynn/DEN <Lynn.Roberts@ch2m.com> 

Subject: USS Lead Zone 3, Four Additional Proposed Property Substitutions for 2017 

Mike, Tim and Sarah, 

Per our status call this week, here is the table summarizing the properties we would suggest substituting-out for the 4 higher priority properties that EPA would 
like to substitute in for 2017. The bottom two rows are grayed back because those two properties do not appear ready to substitute in at this time. 

If you agree, please provide the approved final RD drawings from SulTRAC and the signed RA access agreements. We will then incorporate the change into 

Arrowhead's subcontract and proceed with the new properties in 2017. 

1 



Substitute-In for 2017 

  

19  

  

36  

Thanks, 
Theo 

Theo '\'On V/a!lmenich 
Senior Project Manager 
D 19892851515 
M 1517483 3015 

CH2M\ 

Design. Status of Substitute-In 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

41850 West 11 Mile Road, Ste. 101 
Novi, Ml 48375 

Proposed Substitute,Out of 2017 

30  
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Dunneback, Michael 

From: 
Sent: 
To: 

Von Wallmenich, Theo/DET ~Theo.VonWallmenich@CH2M.com> 
Friday, June 09, 2017 741 AM 
Dunneback, Michael; Drexler, Timothy 

Cc: 
Subject: 

Shanahan, Michael/SAC; Lehman, Michael/MKE; Watkins, Timothy/DET; Arps, Paul/MKE; Clark, Julie/DET 
RE: Z3 Final Designs for   St and 36  Ave 

Tim and Mike, 

Shortly after l sent the below Email, we got word that 10  would like to set up a pre-construction meeting. We conducted the meeting and now 
10  is back in 2017. It's good news that we have a response from them, and we will work to find a new proposed substitute-out property for 

that one. Currently, proposed substitute-out of 2017 list looks like this: 

Substitute-In for 2017 

  

19  

  

36  

4742-56 Carey (Church) 

  

Thanks, 
Theo 

Design Status of Su bstitute-1 n 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Conflicting information if high priority per R.Lanz Email 

Awaiting data 

From: Von Wallmenich, Theo/DET 
Sent: Thursday, June 08, 2017 5:14 PM 

Proposed Substitute-Out of 2017 

  

,  

  

  

30  

N/A 

To: Dunneback.Michael@epamail.epa.gov; Timothy Drexler (drexler.timothy@epa.gov) <drexler.timothy@epa.gov> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Clark, Julie/DET <Julie.Clark@CH2M.com> 
Subject: RE: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Tim and Mike, 

Based on our weekly RA call today and the Carrie Gosch School meeting on Tuesday the following properties are proposed to remove from the 2017 work 

instead of   and   
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•   

• 30  

Consequently,   and   would stay in the 2017 work; and the substitutions would look like this: 

Substitute-In for 2017 

  

19  

  

36  

4742-56 Carey (Church) 

  

Thanks, 
Theo 

Design Status of Substitute-In •' 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Conflicting information if high priority per R.Lanz Email 

Awaiting data 

From: Von Wallmenich, Theo/DET 
Sent: Monday, June 05, 2017 5:31 PM 

Proposed Substitute-Out of2017 

  

10  

  

  

30  

N/A 

To: Dunneback. Michael@epamail.epa.gov; Timothy Drexler (drexler. timothy(alepa.gov) <drexler.timothv@epa.gov> 
Cc: Shanahan, Michael/SAC <Michae1.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET 
<Jj111othy.Watkins@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Clark, Julie/DET <Julie.Clark@CH2M.com> 
Subject: RE: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Tim and Mike, 

. 

Based on new information today (we were contacted unexpectedly by the owner of   and some efficiencies can had on  Street) we are 
now recommending to keep   and the  Street properties shown below in the plan for 2017. Revised Alternative Substitute-Out properties 
shown below in red. 

Thanks, 
Theo 

From: Von Wallmenich, Theo/DET 
Sent: Friday, June 02, 2017 10:41 AM 
To: 'Drexler, Timothy' <cl rexle r. timot_hy@gpil,KQ.Y>; 'dun ne back. m icha e l@epa.gov' <dLlnnebJi_cJ~"11 ichael@epa.gov> 
Cc: Shanahan, Michael/SAC <Michael.Sh9_nahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET 
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<:[i1112Jl1y.Watkins@CH21V1.ccrni>; Arps, Paul/MKE <Pau1J,rps@CH2M.com>; Clark, Julie/DET <.lulie.Clark@CH2M.com> 
Subject: RE: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Tim and Mike, 

As requested we reviewed the proposed 2017 property substitutions, and have summarized in the table below the design and construction status of the 
proposed substitutions. Essentially, we agree with substituting out   but we would recommend alternative substitute-out properties as noted in the 

table below based on current construction status. 

Also, please transmit the RA access agreements and approved final design drawings with the technical direction for the property substitutions. 

Proposed Sub-Out 
1 .. 

Substitute-In Design Status Construction Status of Proposed Sub-'Oul 

  RD dwg done. Ready to receive from CO 

19  RD dwg done. Ready to receive from CO 

  RD dwg done. Ready to receive from CO 

36  RD dwg done. Ready to receive from CO 

4742-56 Carey (Church) RD dwg done. Conflicting information if high prioirty per R.Lanz Email 

  

Thanks, 
Theo 

Awaiting data 

From: Drexler, Timothy [mailto:drexler.timothy(c,)(cflu,fsQY] 
Sent: Tuesday, May 30, 2017 5:03 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: FW: Z3 Final Designs for   St and 36 Grasse Iii Ave [EXTERNAL] 

Hi Theo: Could you look at these for potential swaps and let me know what you think? 

Thanks, 

-Tim 

3 

28  Pre-construction completed 

10  Planned for July 

  No pre-con mtg yet; XRF for over-ex. 

  Pre-construction completed; Type 2 soils. 

  Pre-construction completed 

None identified N/A 
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From: Matt Bizjack [mailto:mbizjack@scst.com] 
Sent: Tuesday, May 30, 2017 4:00 PM 
To: Drexler, Timothy <drexle1·.timothy@e1:@cgov> 
Cc: Rik Lantz <rlantz@scst.con1>; Jacki Shepherd <jshepherd@scst.com>; Carlos Menor Salazar <cmenorsalazar@scst.com> 
Subject: Z3 Final Designs for   St and 36  Ave 

Hi Tim, 

Attached are final designs for two of the remaining Z3 high priority properties. These are now considered final and ready to be swapped for properties for the 
2017 construction season. We have one more Zone 3 priority property waiting on finalized data (   St). 

Based on size of property, timing of remediation, and concentrations, we recommend the following substitutions of the properties that are included among the 
120 Z3 properties that you are currently working on in Z3: 

•   St- elevated concentrations in 0-6 inches of back yard, and indication of sensitive population on access agreement (7 yd 3 total 
excavation) 

o Substitute   St- clean at surface, marginal contamination at 6-12" (10 yd 3 total excavation) 

• 36  Ave - Pb>= 1200 and As>= 68 in 0-6 inches (192 yd 3 total excavation) 
o Substitute   Ave - clean at surface, dirty at depth (195 yd 3 total excavation) 

• For more details, see Rik's email sent 5/23/2017, copied below. 

Thanks, 

Matt Bizjack 
Staff Geologist 

SDVOSB.DVBE 
Environmental Science & Engineering Geotechnica! Engineering 
Special Inspection & Materials Testing· Facilities Consulting 
www.scst.com 

SCST, Inc. 
125 S. Wacker Drive, Suite 220 
Cl1icago, IL 60606 

Phone: 708.668.7606 Fax: 312.6581142 
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Notice To Recipient: This e-mail is meant for t/Je intended recipient or the transmission only, anci may be a communication privilegec1 by la\!\/. ff you received /his e-mail in error, please notify the sender 
imrnecliately by return e-mail and please cle!ele this message and any and all duplicates of this message frorn your system. Any review. use, dissemination. distribution, or copying or this e-mail is strictly 
prohibited. Thank you in advance for your cooperation. 

From: Rik Lantz 
Sent: Tuesday, May 23, 2017 11:36 AM 
To: drexler.timothy@epa.gov 
Cc: Matt Bizjack <mbiziack@scst.com>; David Howard <dhowarri@scst.com>; Leo Larson <liarson@scst.com> 
Subject: substitutions for new Z3 high priority properties 

Tim: When we spoke last week, we discussed switching out some of the existing 120 Z3 properties that ch2m is working on for the five new Z3 priority 
properties. We assumed that much of the June work is already in progress, so we limited the possible substitution properties to those starting in July, based on 
the schedule you sent. From there, we chose properties with similar excavation volume, and checked concentrations to make sure we were selecting properties 
that can be pushed off until next year without an undue health risk, so we could fit in the priorities that pose a more immediate health risk. 

We had no issues finding suitable substitution properties, except for 36 Grasse Iii (192 CY). The only available properties near that volume are   

(195 CY),   (156 CY), and   (229 CY), a pretty big spread. 

Among these,   is the best choice in terms of volume, but it does have high concentrations at depth. My take on it is that since the surface is pretty 
clean, we should move forward with using   as a substitute for  - 36  (192 CY), but I want to check your read on it. What do you think -
big difference in volume or leave some pretty contaminated soil in place for another year, since it is at depth and the surface is below criteria? The other two 

properties have relatively low concentrations (see below): 

  (195 CY) 
t~~-P-'!!t .. i?..!J~J!'.:!:lllHl'ftr·•tl••• 0""1 .1111 .-..i1a1~~!~.~.t~.~~.!Jt,.~..:~!'!J~~Jl.. . .-.-. 
i ~9:'.lH'.ooid.llv• '""""' ".,,., ___ T · · '" ........ .. .. ,. ..... ·-""""""" """' "'T"'""""""' ---·--1 
! ~:efh...... ,. F1~_:_LN1<t_.~··J:_;_,£:t_?.~ ... ~~-~~~~~.-J._ . ... ~:~eek, i:~!?~---~-l--.~~;:'.IZ •Ar~~nk. 
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Dunneback, Michael 

From: 
Sent: 
To: 

Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Thursday, June 08, 2017 4:14 PM 
Dunneback, Michael; Drexler, Timothy 

Cc: 
Subject: 

Shanahan, Michael/SAC; Lehman, Michael/MKE; Watkins, Timothy/DET; Arps, Paul/MKE; Clark, Julie/DET 
RE: Z3 Final Designs for   St and 36  Ave 

Tim and Mike, 

Based on our weekly RA call today and the Carrie Gosch School meeting on Tuesday the following properties are proposed to remove from the 2017 work 

instead of   and   

•   
• 30  

Consequently,   and   would stay in the 2017 work; and the substitutions would look like this: 

Substitute-In for 2017 

  

19  

  

36  

4742-56 Carey (Church) 

  

Thanks, 
Theo 

Design Status of Substitute-In 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Conflicting information if high priority per R.Lanz Email 

Awaiting data 

From: Von Wallmenich, Theo/DET 
Sent: Monday, June 05, 2017 5:31 PM 

Proposed Substitute-Out of 2017 

  

10  

  

  

30  

N/A 

To: Dunneback.Michael@epamail.epa.gov; Timothy Drexler (drexler.timothy@epa.gov) <drexler.timothy@epa.gov> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Clark, Julie/DET <Julie.Clark@CH2M.com> 
Subject: RE: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Tim and Mike, 
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Based on new information today (we were contacted unexpectedly by the owner of   and some efficiencies can had on  Street) we are 
now recommending to keep   and the  Street properties shown below in the plan for 2017. Revised Alternative Substitute-Out properties 
shown below in red. 

Thanks, 
Theo 

From: Von Wallmenich, Theo/DET 
Sent: Friday, June 02, 2017 10:41 AM 

To: 'Drexler, Timothy' <9re2,lgrJJmgJIJ\l@s'.J2eJ,ov>; 'dunneback.michael@epa.gov' <,I unneback.rn ichael@epa,KQ\i> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins_@(;!i;>Jy'Lf9J[l>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Clark, Julie/DET <Julie.Clark@C)_j2_fli!s.9_n:i> 
Subject: RE: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Tim and Mike, 

As requested we reviewed the proposed 2017 property substitutions, and have summarized in the table below the design and construction status of the 
proposed substitutions. Essentially, we agree with substituting out   but we would recommend alternative substitute-out properties as noted in the 
table below based on current construction status. 

Also, please transmit the RA access agreements and approved final design drawings with the technical direction for the property substitutions . 

. . 
·Substitute-In . 

  

19  

  

36  

4742-56 Carey (Church) 

  

Thanks, 
Theo 

Design Status 
. 

. . 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Ready to receive from CO 

RD dwg done. Conflicting information if high prioirty per R.Lanz Email 

Awaiting data 

2 

Proposed Sub-Out . Construction Status of Proposed Sub:Oul 

28  Pre-construction completed 

10  Planned for July 

  No pre-con mtg yet; XRF for over-ex. 

  Pre-construction completed; Type 2 soils. 

  Pre-construction completed 

None identified N/A 
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From: Drexler,Timothylmailto:drexler.timothy@epypJ!] 
Sent: Tuesday, May 30, 2017 5:03 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: FW: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Hi Theo: Could you look at these for potential swaps and let me know what you think? 

Thanks, 

-Tim 

From: Matt Bizjack [rnailto:mbiziack@scst.com] 
Sent: Tuesday, May 30, 2017 4:00 PM 
To: Drexler, Timothy <drexler.timothy@fJJ.a.gov> 
Cc: Rik Lantz <rlantz@scst.com>; Jacki Shepherd <ishepherd@scst.com>; Carlos Menor Salazar <cmenorsalazar@scst.com> 
Subject: Z3 Final Designs for   St and 36 Grasse Iii Ave 

Hi Tim, 

Attached are final designs for two of the remaining Z3 high priority properties. These are now considered final and ready to be swapped for properties for the 
2017 construction season. We have one more Zone 3 priority property waiting on finalized data (   St). 

Based on size of property, timing of remediation, and concentrations, we recommend the following substitutions of the properties that are included among the 

120 Z3 properties that you are currently working on in Z3: 
•   St - elevated concentrations in 0-6 inches of back yard, and indication of sensitive population on access agreement (7 yd3 total 

excavation) 
o Substitute   St - clean at surface, marginal contamination at 6-12" (10 yd 3 total excavation) 

• 36  Ave - Pb>= 1200 and As>= 68 in 0-6 inches (192 yd 3 total excavation) 
o Substitute   Ave - clean at surface, dirty at depth (195 yd 3 total excavation) 

Thanks, 

Matt Bizjack 
Staff Geologist 

• For more details, see Rik's email sent 5/23/2017, copied below. 
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SDVOSB.DVBE 
Environmental Science & Engineering Geotechnical Engineering 
Special Inspection & Materials Testing· Facilities Consulting 
WW\/\{._S<:St_.CQ_]JJ. 

SCST, Inc. 
125 S. Wacker Drive, Suite 220 
Chicago, IL 60606 

Phone: 708.668.7606 Fax: 312.658.1142 

Notice To Recipient: This e-mail is meant for the intended recipient of the transmission only, and may be a communication privileged by law. If you received this e-mail in error, please notify the sender 
immediately by return e-mail and please delete this message and any and all clupficatos of this message from your system Any review. use, dissemination distribution, or copying of this e-mail is strictly 
prohibited. Thank you in advance for your cooperation. 

From: Rik Lantz 
Sent: Tuesday, May 23, 2017 11:36 AM 
To: drexler.timothy@epa._gov 
Cc: Matt Bizjack <mbizjack@scst.com>; David Howard <dhowarcl@Dscst.com>; Leo Larson <lla1·son@scst.com> 
Subject: substitutions for new Z3 high priority properties 

Tim: When we spoke last week, we discussed switching out some of the existing 120 Z3 properties that ch2m is working on for the five new Z3 priority 
properties. We assumed that much of the June work is already in progress, so we limited the possible substitution properties to those starting in July, based on 
the schedule you sent. From there, we chose properties with similar excavation volume, and checked concentrations to make sure we were selecting properties 
that can be pushed off until next year without an undue health risk, so we could fit in the priorities that pose a more immediate health risk. 

We had no issues finding suitable substitution properties, except for  - 36  (192 CY). The only available properties near that volume are   

(195 CY),   (156 CY), and   (229 CY), a pretty big spread. 

Among these,   is the best choice in terms of volume, but it does have high concentrations at depth. My take on it is that since the surface is pretty 
clean, we should move forward with using   as a substitute for  - 36  (192 CY), but I want to check your read on it. What do you think -
big difference in volume or leave some pretty contaminated soil in place for another year, since it is at depth and the surface is below criteria? The other two 

properties have relatively low concentrations (see below): 

  (195 CY) 
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Dunneback, Michael 

From: 
Sent: 
To: 

Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Monday, June 05, 2017 4 31 PM 
Dunneback, Michael; Drexler, Timothy 

Cc: 
Subject: 

Shanahan, Michael/SAC; Lehman, Michael/MKE; Watkins, Timothy/DET; Arps, Paul/MKE; Clark, Julie/DET 
RE: Z3 Final Designs for   St and 36  Ave 

Tim and Mike, 

Based on new information today (we were contacted unexpectedly by the owner of   and some efficiencies can had on  Street) we are 
now recommending to keep   and the  Street properties shown below in the plan for 2017. Revised Alternative Substitute-Out properties 

shown below in red. 

Thanks, 
Theo 

From: Von Wallmenich, Theo/DET 
Sent: Friday, June 02, 2017 10:41 AM 
To: 'Drexler, Timothy' <drexler.timothy@epa.gov>; 'dunneback.michael@epa.gov' <dunneback.michael@epa.gov> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET 
<Timothy.Watkins@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Clark, Julie/DET <Julie.Clark@CH2M.com> 
Subject: RE: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Tim and Mike, 

As requested we reviewed the proposed 2017 property substitutions, and have summarized in the table below the design and construction status of the 
proposed substitutions. Essentially, we agree with substituting out   but we would recommend alternative substitute-out properties as noted in the 

table below based on current construction status. 

Also, please transmit the RA access agreements and approved final design drawings with the technical direction for the property substitutions. 

Su bstitute-1 n Design Status Proposed Sub-Out Construction Status of Proposed Sub-Oul 

  RD dwg done. Ready to receive from CO 28  Pre-construction completed 

19  RD dwg done. Ready to receive from CO 10  Planned for July 

  RD dwg done. Ready to receive from CO   No pre-con mtg yet; XRF for over-ex. 
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36  

4742-56 Carey (Church) 

  

Thanks, 
Theo 

RD dwg done. Ready to receive from CO 

RD dwg done. Conflicting information if high prioirty per R.Lanz Email 

Awaiting data 

From: Drexler, Timothy lmailto:drexler.timothv@epa.gov] 
Sent: Tuesday, May 30, 2017 5:03 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: FW: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Hi Theo: Could you look at these for potential swaps and let me know what you think? 

Thanks, 

-Tim 

From: Matt Bizjack [mailto:mbiziack@scst.com] 
Sent: Tuesday, May 30, 2017 4:00 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov> 

  

  

None identified 

Cc: Rik Lantz <rlantz@scst.com>; Jacki Shepherd <ishepherd@scst.com>; Carlos Menor Salazar <cmenorsalazar@scst.com> 
Subject: Z3 Final Designs for   St and 36  Ave 

Hi Tim, 

Pre-construction completed; Type 2 soils. 

Pre-construction completed 

N/A 

Attached are final designs for two of the remaining Z3 high priority properties. These are now considered final and ready to be swapped for properties for the 
2017 construction season. We have one more Zone 3 priority property waiting on finalized data (   St). 

Based on size of property, timing of remediation, and concentrations, we recommend the following substitutions of the properties that are included among the 
120 Z3 properties that you are currently working on in Z3: 

•   St - el"evated concentrations in 0-6 inches of back yard, and indication of sensitive population on access agreement (7 yd 3 total 
excavation) 

o Substitute   St -clean at surface, marginal contamination at 6-12" (10 yd 3 total excavation) 

• 36  Ave - Pb>~ 1200 and As>~ 68 in 0-6 inches (192 yd 3 total excavation) 
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o Substitute   Ave - clean at surface, dirty at depth (195 yd 3 total excavation) 

• For more details, see Rik's email sent 5/23/2017, copied below. 

Thanks, 

1\/latt Bizjack 
Staff Geologist 

SDVOSB.DVBE 
Environmental Science & Engineering Geotechnical Engineering 
Special Inspection & Materials Testing Facilities Consulting 
vy__wyy. scst. CQ1Jl 

SCST, Inc. 
125 S. Wacker Drive, Suite 220 
Chicago, IL 60606 

Phone: 708.668.7606 Fax: 312.658.'I 142 

Notice Ta Recipient: This e-mail is meant for the ir!tended recipient of the transmission only, and may be a communication p1ivi/eged by law. If you received 1/Jis e--maif in error, please notify the sende1 
immecfiatefy by return e-mail and please cie/ete this message and any cine/ all duplicates of this message from your system Any review, use, dissemination. distribution, or copying of this e-mail is strictly 

prohibited, Thank you in advance for your cooperation. 

From: Rik Lantz 
Sent: Tuesday, May 23, 2017 11:36 AM 

To: drexler.timotlJy@._,~QilcgQ"\i 
Cc: Matt Bizjack <mbiz[ack@scst.com>; David Howard <dhowa1"d(6)scst.com>; Leo Larson <!lar_;;_on@scst.com> 
Subject: substitutions for new Z3 high priority properties 

Tim: When we spoke last week, we discussed switching out some of the existing 120 Z3 properties that ch2m is working on for the five new Z3 priority 
properties. We assumed that much of the June work is already in progress, so we limited the possible substitution properties to those starting in July, based on 

the schedule you sent. From there, we chose properties with similar excavation volume, and checked concentrations to make sure we were selecting properties 

that can be pushed off until next year without an undue health risk, so we could fit in the priorities that pose a more immediate health risk. 
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We had no issues finding suitable substitution properties, except for  - 36  (192 CY). The only available properties near that volume are   
(195 CY),   (156 CY), and   (229 CY), a pretty big spread. 

Among these,   is the best choice in terms of volume, but it does have high concentrations at depth. My take on it is that since the surface is pretty 
clean, we should move forward with using   as a substitute for  - 36  (192 CY), but I want to check your read on it. What do you think -
big difference in volume or leave some pretty contaminated soil in place for another year, since it is at depth and the surface is below criteria? The other two 
properties have relatively low concentrations (see below): 

  (195 CY) 

  (229 CY) 
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Rik 
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Dunneback, Michael 

From: 
Sent: 
To: 
Cc: 
Subject: 

Tim and Mike, 

Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Friday, June 02, 2017 9:41 AM 
Drexler, Timothy; Dunneback, Michael 
Shanahan, Michael/SAC; Lehman, Michael/MKE; Watkins, Timothy/DET; Arps, Paul/MKE; Clark, Julie/DET 
RE: Z3 Final Designs for   St and 36  Ave 

As requested we reviewed the proposed 2017 property substitutions, and have summarized in the table below the design and construction status of the 
proposed substitutions. Essentially, we agree with substituting out   but we would recommend alternative substitute-out properties as noted in the 

table below based on current construction status. 

Also, please transmit the RA access agreements and approved final design drawings with the technical direction for the property substitutions . 

. 
Proposed Sub-Out Construction Status of Proposed Sub-Qui , Substitute-In Design Status . 

  RD dwg done. Ready to receive from CO 

19  RD dwg done. Ready to receive from CO 

  RD dwg done. Ready to receive from CO 

36  RD dwg done. Ready to receive from CO 

4742-56 Carey (Church) RD dwg done. Conflicting information if high prioirty per R.Lanz Email 

  

Thanks, 
Theo 

Awaiting data 

From: Drexler, Timothy [mailto:drexler.timothy@epa.gov] 
Sent: Tuesday, May 30, 2017 5:03 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: FW: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Hi Theo: Could you look at these for potential swaps and let me know what you think? 

Thanks, 

1 

28  Pre-construction completed 

10  Planned for July 

  No pre-con mtg yet; XRF for over-ex. 

  Pre-construction completed; Type 2 soils. 

  Pre-construction completed 

None identified N/A . 
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·Tim 

From: Matt Bizjack [mailto:mbiziack@scst.com] 
Sent: Tuesday, May 30, 2017 4:00 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov> 
Cc: Rik Lantz <rlantz@scst.com>; Jacki Shepherd <ishepherd@scst.com>; Carlos Menor Salazar <cmenorsalazar@scst.com> 
Subject: Z3 Final Designs for   St and 36  Ave 

Hi Tim, 

Attached are final designs for two of the remaining Z3 high priority properties. These are now considered final and ready to be swapped for properties for the 
2017 construction season. We have one more Zone 3 priority property waiting on finalized data (   St). 

Based on size of property, timing of remediation, and concentrations, we recommend the following substitutions of the properties that are included among the 
120 Z3 properties that you are currently working on in Z3: 

•   St - elevated concentrations in 0-6 inches of back yard, and indication of sensitive population on access agreement (7 yd 3 total 
excavation) 

o Substitute   St- clean at surface, marginal contamination at 6-12" (10 yd 3 total excavation) 
• 36  Ave - Pb>= 1200 and As>= 68 in 0-6 inches (192 yd 3 total excavation) 

o Substitute   Ave - clean at surface, dirty at depth (195 yd3 total excavation) 
• For more details, see Rik's email sent 5/23/2017, copied below. 

Thanks, 

Matt Bizjack 
Staff Geologist 

SDVOSB.DVBE 
Environmental Science & Engineering; Geotechnical Engineering 
Special Inspection & Materials Testing:: Facilities Consulting 
www.scst.com 

SCST, Inc. 
125 S. Wacker Drive, Suite 220 
Chicago, IL 60606 

- 'f:- ''C.:'';" 
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P[lone: 708.668.7606 Fax: 312.658.1142 

Notice To Recfpienl: This e-mail is meant for the intended recipient of the transmission only, and may be a communicntion privileged by /aw. If you received this e-mail in error. please notify the sender 
immediately by return e-mail nnc/ please delete this message and any and all duplicates of t!iis message from your system Any review, use. dissemination. distribution, or copying of this e-mail is strictly 
prohibited. Thank you in advance for your cooperation. 

From: Rik Lantz 
Sent: Tuesday, May 23, 2017 11:36 AM 
To: drexler.timothy@epa.goy 
Cc: Matt Bizjack <mbiziack@scst.com>; David Howard <dhoward@scst.com>; Leo Larson <llarson@scst.com> 

Subject: substitutions for new Z3 high priority properties 

Tim: When we spoke last week, we discussed switching out some of the existing 120 Z3 properties that ch2m is working on for the five new Z3 priority 
properties. We assumed that much of the June work is already in progress, so we limited the possible substitution properties to those starting in July, based on 
the schedule you sent. From there, we chose properties with similar excavation volume, and checked concentrations to make sure we were selecting properties 
that can be pushed off until next year without an undue health risk, so we could fit in the priorities that pose a more immediate health risk. 

We had no issues finding suitable substitution properties, except for  - 36  (192 CY). The only available properties near that volume are   

(195 CY),   (156 CY), and   (229 CY), a pretty big spread. 

Among these,   is the best choice in terms of volume, but it does have high concentrations at depth. My take on it is that since the surface is pretty 
clean, we should move forward with using   as a substitute for  - 36  (192 CY), but I want to check your read on it. What do you think -
big difference in volume or leave some pretty contaminated soil in place for another year, since it is at depth and the surface is below criteria? The other two 

properties have relatively low concentrations (see below): 

  (195 CY) 
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Dunneback, Michael 

From: 
Sent: 
To: 

Arps, Paul/MKE <Paul.Arps@CH2M.com> 
Wednesday, May 31, 2017 7:31 AM 
Dunneback, Michael 

Cc: Dellaria, Christina 
Subject: FW: Z3 Final Designs for   St and 36  Ave 

Good Morning Mike, 

I am forwarding this note as an FYI at this time, however noting that this is an additional property swap and 

that we will continue to monitor its impact to the completion target of 120 properties. 

Also note the request below for additional data loading. Due to the number of changes/requests we have 

been receiving that have been outside of our work plan assumptions, I have asked Theo to add these to a new 

tab into the change log we are submitting to the EPA on a weekly basis. We have been documenting these in 

our TSRs, but due to the lag in TSR submittal to the changes being encountered we felt the timing of the 

documentation was a bit too delayed. 

Please give me a call if you have any questions. We can also discuss this during our weekly RA call tomorrow. 

Thanks! 

Program Manager 
Manager of Projects 
National Government Client Sector 
D 414 847 0259 
M 262 617 7762 

CH2f>'1 
135 S. 84th Street 
Milwaukee, WI 53214 

From: Von Wallmenich, Theo/DET 
Sent: Tuesday, May 30, 2017 5:15 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com> 
Subject: RE: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Thanks Tim. At first glance I don't see any major issues, but have asked the field team for their input as well on 
logistics/implementation, and will get back to you with any additional input. Mike D. mentioned at our weekly RA call 
last week that he is thinking to send all the "swaps" at once to have all the formal change direction paperwork in one 
place. This should also make it easier to convey the change to Arrowhead. 

Also, 1 got your voice mail on uploading Parson's waste soil disposal data to Sci-ibe, and have asked Adrienne for her 
input on that process. Again, 1 don't immediately see a big issue with it, but it's not in our Work Plan assumptions so 1 

will let you know what, if any, impacts there might be after I hear from Adrienne and will document in TSR as 
appropriate. 

Thanks, 
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Theo 

From: Drexler, Timothy (mailto:drexler.timothy@epa.gov] 
Sent: Tuesday, May 30, 2017 5:03 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: FW: Z3 Final Designs for   St and 36  Ave (EXTERNAL] 

Hi Theo: Could you look at these for potential swaps and let me know what you think? 

Thanks, 

-Tim 

From: Matt Bizjack (mailto:mbiziack@scst.com] 
Sent: Tuesday, May 30, 2017 4:00 PM 

To: Drexler, Timothy <drexler.timothy@epa.gov> 
Cc: Rik Lantz <rlantz@scst.com>; Jacki Shepherd <jshepherd@scst.com>; Carlos Menor Salazar 

<cmenorsalaza r@scst.com> 
Subject: Z3 Final Designs for   St and 36  Ave 

Hi Tim, 

Attached are final designs for two of the remaining Z3 high priority properties. These are now considered final and ready 

to be swapped for properties for the 2017 construction season. We have one more Zone 3 priority property waiting on 

finalized data (   St). 

Based on size of property, timing of remediation, and concentrations, we recommend the following substitutions of the 
properties that are included among the 120 Z3 properties that you are currently working on in Z3: 

•   St- elevated concentrations in 0-6 inches of back yard, and indication of sensitive population 

on access agreement (7 yd3 total excavation) 
o Substitute   St-clean at surface, marginal contamination at 6-12" (10 yd3 total excavation) 

• 36 Grassem Ave - Pb>= 1200 and As>= 68 in 0-6 inches (192 yd3 total excavation) 
o Substitute   Ave - clean at surface, dirty at depth (195 yd3 total excavation) 

Thanks, 

Matt Bizjack 
Staff Geologist 

SDVOSB.DVBE 

• For more details, see Rik's email sent 5/23/2017, copied below. 

Environmental Science & Engineering ; Geotechnica! Engineering 
Special lnspectfon & Materials Testing Facilities Consulting 
www.scst.com 

SCST, Inc. 
125 S. Wacker Drive, Suite 220 
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Chicago, IL 60606 

Phone: 708,668.7606 Fax: 312 658,1142 

Notice To Recipient: This e-mail is meant for the intended recipient of the transmission only. and may be a communication privileged by law. If you 
received this e-mail in e1TOr. please notify the sender immediately by return e-1nail and please delete this message and any and all duplicates of this 
message from your system Any revievv·, use, dissemination. distribution, or copying of this e-mail is strictly prohibited. Thank you in advance for your 
cooperation. 

From: Rik Lantz 
Sent: Tuesday, May 23, 2017 11:36 AM 
To: drexler,timothy@epa,gov 
Cc: Matt Bizjack <mbiziack@scst,com>; David Howard <dhoward@scstcom>; Leo Larson <llarson@scst,com> 

Subject: substitutions for new Z3 high priority properties 

Tim: When we spoke last week, we discussed switching out some of the existing 120 Z3 properties that ch2m is working 
on for the five new Z3 priority properties, We assumed that much of the June work is already in progress, so we limited 

the possible substitution properties to those starting in July, based on the schedule you sent, From there, we chose 
properties with similar excavation volume, and checked concentrations to make sure we were selecting properties that 
can be pushed off until next year without an undue health risk, so we could fit in the priorities that pose a more 
immediate health risk, 

We had no issues finding suitable substitution properties, except for  - 36  (192 CY), The only available 
properties near that volume are   (195 CY),   (156 CY), and   (229 CY), a pretty big spread, 

Among these,   is the best choice in terms of volume, but it does have high concentrations at depth, My take 
on it is that since the surface is p.retty clean, we should move forward with using   as a substitute for  -
36  (192 CY), but I want to check your read on it, What do you think - big difference in volume or leave some 

pretty contaminated soil in place for another year, since it is at depth and the surface is below criteria? The other two 
properties have relatively low concentrations (see below): 

  (156 CY) 
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Thanks, 
Rik 
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Dunneback, Michael 

From: Dunneback, Michael 
Sent: 
To: 

Wednesday, May 31, 2017 7:37 AM 
Arps, Paul/MKE 

Cc: Dellaria, Christina 
Subject: RE: Z3 Final Designs for   St and 36  Ave 

Paul, 

Thank you for providing this information. I will review it and we can discuss further tomorrow, if 
necessary. I'm slowly losing my voice so I've been trying to avoid the phone as much as possible, but I will 
be on for tomorrow. 

Cordially, 

Mike Dunneback 

Contracting Officer 
U.S. EPA Region 5 
Mail Code MCC·lOJ 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone - (312) 886-7523 

From: Arps, Paul/MKE [mailto:Paul.Arps@CH2M.com] 
Sent: Wednesday, May 31, 2017 7:31 AM 
To: Dunneback, Michael <dunneback.michael@epa.gov> 
Cc: Dellaria, Christina <Dellaria.Christina@epa.gov> 
Subject: FW: Z3 Final Designs for   St and 36  Ave 

Good Morning Mike, 

I am forwarding this note as an FYI at this time, however noting that this is an additional property swap and 

that we will continue to monitor its impact to the completion target of 120 properties. 

Also note the request below for additional data loading. Due to the number of changes/requests we have 

been receiving that have been outside of our work plan assumptions, I have asked Theo to add these to a new 

tab into the change log we are submitting to the EPA on a weekly basis. We have been documenting these in 

our TSRs, but due to the lag in TSR submittal to the changes being encountered we felt the timing of the 

documentation was a bit too delayed. 

Please give me a cal! if you have any questions. We can also discuss this during our weekly RA call tomorrow. 

Thanks! 

Paul Arps 
Program Manager 
Manager of Projects 
National Government Client Sector 
D 414 847 0259 
M 262 617 7762 
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CH2l\/1 
135 S. 84th Street 
Milwaukee, WI 53214 

From: Von Wallmenich, Theo/DET 
Sent: Tuesday, May 3D, 2D17 5:15 PM 
To: Drexler, Timothy <drexler.timothy@epjlc5ov> 
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Arps, Paul/MKE <Paul.Arps(o)CH2M.com> 
Subject: RE: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Thanks Tim. At first glance I don't see any major issues, but have asked the field team for their input as well on 
logistics/implementation, and will get back to you with any additional input. Mike D. mentioned at our weekly RA cail 
last week that he is thinking to send all the "swaps" at once to have all the formal change direction paperwork in one 

place. This should also make it easier to convey the change to Arrowhead. 

Also, I got your voice mail on uploading Parson's waste soil disposal data to Scribe, and have asked Adrienne for her 
input on that process .. /\gain, I don't immediately see a big issue with it, but it's not in our Work Plan assumptions so I 
will let you know what, if any, impacts there might be after I hear from Adrienne and wi!I document in TSR as 

appropriate. 

Thanks, 
Theo 

From: Drexler, Timothy [mailto:drexler.timothy@epa.gov] 
Sent: Tuesday, May 30, 2017 5:03 PM 
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com> 

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com> 
Subject: FW: Z3 Final Designs for   St and 36  Ave [EXTERNAL] 

Hi Theo: Could you look at these for potential swaps and let me know what you think? 

Thanks, 

-Tim 

From: Matt Bizjack [mailto:mbiziack@scst.com] 
Sent: Tuesday, May 30, 2017 4:00 PM 
To: Drexler, Timothy <drexler.timothy@epa.gov> 
Cc: Rik Lantz <rlantz@scst.com>; Jacki Shepherd <ishepherd@scst.com>; Carlos Menor Salazar 

<cmeno rs ala za r@scst.com> 
Subject: Z3 Final Designs for   St and 36  Ave 

Hi Tim, 

Attached are final designs for two of the remaining Z3 high priority properties. These are now considered final and ready 
to be swapped for properties for the 2017 construction season. We have one more Zone 3 priority property waiting on 

finalized data (   St). 
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Based on size of property, timing of remediation, and concentrations, we recommend the following substitutions of the 
properties that are included among the 120 Z3 properties that you are currently working on in Z3: 

•   St - elevated concentrations in 0-6 inches of back yard, and indication of sensitive population 

on access agreement (7 yd3 total excavation) 
o Substitute   St - clean at surface, marginal contamination at 6-12" (10 yd3 total excavation) 

• 36  Ave - Pb>= 1200 and As>= 68 in 0-6 inches (192 yd3 total excavation) 
o Substitute   Ave - clean at surface, dirty at depth (195 yd 3 total excavation) 

• For more details, see Rik's email sent 5/23/2017, copied below. 

Thanks, 

Matt Bizjack 
Staff Geologist 

SDVOSB . DVBE 
Environmental Science & Engineedng ; Geotechnical Engineering 
Special Inspection & Mate-riafs Testing Factlities Consulting 
www.scst.com 

SCST, Inc. 
125 S. Wacker Drive, Suite 220 
Chicago, IL 60606 

Phone: 708.668.7606 Fax: 312.658.1142 

Notice To Recipient: This e-mail is meant for the intended recipient of the transmission only, and may be a communication privileged by law. lf you 
received this e-n,ail in error. please notify the sender immediately by return e-mail and please delete this message and any and alf duplicates of I his 
message from your system_ Any review, use, dissemination distribution, or copying of this e-mail is strictly prohibited. Thank you in advance for your 
cooperation 

From: Rik Lantz 

Sent: Tuesday, May 23, 2017 11:36 AM 
To: drexler.timothy@epa.gov 
Cc: Matt Bizjack <mbizjack@scst.com>; David Howard <dhoward@scst.com>; Leo Larson <llarson@scst.com> 

Subject: substitutions for new Z3 high priority properties 

Tim: When we spoke last week, we discussed switching out some of the existing 120 Z3 properties that ch2m is working 

on for the five new Z3 priority properties. We assumed that much of the June work is already in progress, so we limited 
the possible substitution properties to those starting in July, based on the schedule you ser1t. From there, we chose 
properties with similar excavation volume, and checked concentrations to make sure we were selecting properties that 
can be pushed off until next year without an undue health risk, so we could fit in the priorities that pose a more 

immediate health risk. 

We had no issues finding suitable substitution properties, except for  - 36  (192 CY). The only available 
properties near that volume are   (195 CY),   (156 CY), and   (229 CY), a pretty big spread. 

Among these,   is the best choice in terms of volume, but it does have high concentrations at depth. My take 
on it is that since the surface is pretty clean, we should move forward with using   as a substitute for  -
36  (192 CY), but I want to check your read on it. What do you think- big difference in volume or leave some 
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pretty contaminated soil in place for another year, since it is at depth and the surface is below criteria? The other two 

properties have relatively low concentrations (see below): 

  (195 CY) 

  

Thanks, 

Rik 
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